Estimate-At- Estimate-to- Estimate-to-

Activity Start Date Finish Date Actuals to-date Complete (EAC) Complete (ETC) Complete Total
2014

10130000 Muddy Creek Basin Storage and Conveyance Sewer

PLANNING 12/10/2008 05/23/2011 | $ 2,091,861 | $ 2,091,861

DESIGN 04/01/2019 10/29/2021 $ 4,397,200 $ 1,034,635 ' $ 3,362,565  $ 4,397,200

PRE_CON_SERV  04/01/2019 01/30/2024 S 1,153,100 S 151,226 ' $ 1,001,874 $ 1,153,100

MISC_EXPENSE  04/01/2019 07/27/2027 $ 594,700 $ 46,190  $ 548,510 $ 594,700

ROW 08/04/2021 01/05/2023 S 761,600 S 761,600  $ 761,600

CONSTRUCTION ~ 07/26/2024 07/27/2027 $ 115,306,400 $ 115,306,400  $ 115,306,400

CON_SERV 01/31/2024 08/02/2028 S 13,541,000 S 13,541,000 $ 13,541,000
10130020 Muddy Creek Interceptor Rehabilitation

PLANNING 01/06/2015 06/25/2015 S 300,000 S 300,000 $ 300,000
10130160 Muddy Creek Pump Station Upgrade

PLANNING 02/26/2007 05/13/2011 | $ 326,844 S 326,844

DESIGN 04/02/2015 03/30/2016 $ 305,100 $ 152,550 | $ 152,550 $ 305,100

PRE_CON_SERV  02/26/2007 01/24/2017 | $ 4,222 | $ 75,800 | $ 9,631 S 25,633 | S 25,633 | S 10,681 $ 71,578

MISC_EXPENSE  04/02/2015 03/29/2018 $ 50,200 $ 9,247 ' $ 15,853 | $ 15,853 ' $ 9,247 $ 50,200

CONSTRUCTION  04/28/2017 03/29/2018 S 3,786,700 S 1,893,350 | $ 1,893,350 $ 3,786,700

CON_SERV 01/25/2017 04/05/2019 $ 340,800 $ 113,600 | $ 136,320 | $ 90,880 $ 340,800
10130280 Addyston Pump Station Elimination

DESIGN 07/30/2025 09/28/2026 $ 237,500 $ 237,500 $ 237,500

PRE_CON_SERV  07/30/2025 04/25/2028 S 134,800 S 134,800 $ 134,800

MISC_EXPENSE  07/30/2025 03/14/2029 $ 87,700 $ 87,700 $ 87,700

ROW 02/17/2026 07/13/2027 S 23,200 S 23,200 $ 23,200

CONSTRUCTION ~ 09/14/2028 03/14/2029 $ 2,246,300 $ 2,246,300 $ 2,246,300

CON_SERV 04/26/2028 03/14/2030 S 131,000 S 131,000 $ 131,000
10130400 River Rd. Near Muddy Creek WWTP Conveyance Sewer

PLANNING 12/10/2008 05/20/2011 | $ 18,234 ' $ 18,234

DESIGN 04/01/2019 10/29/2021 $ 418,700 $ 98,518 | $ 320,182 $ 418,700

PRE_CON_SERV  04/01/2019 01/30/2024 S 279,700 S 36,682 | $ 243,018 $ 279,700

MISC_EXPENSE  04/01/2019 07/24/2025 $ 82,200 $ 8324 $ 73,876 $ 82,200

CONSTRUCTION  07/26/2024 07/24/2025 S 4,670,000 S 4,670,000 $ 4,670,000

CON_SERV 01/31/2024 07/31/2026 $ 302,900 $ 302,900 $ 302,900
10130566 MuCrWWTP Raw Sewage Pump Station and Influent Screening

PLANNING 01/31/2024 01/31/2024 $ 1,440,000 $ 1,440,000 $ 1,440,000
10130740 Werk & Westbourne EHRT Facility

PLANNING 05/31/2009 10/16/2012 | $ 1,265,525 | $ 1,265,525

DESIGN 04/16/2011 02/09/2015 | $ 4,561,567 | $ 4,957,420 | $ 169,485 S 226,368 $ 395,853

PRE_CON_SERV  08/18/2008 04/28/2015 $ 241,856 | $ 350,000  $ 38,910 | $ 69,234 $ 108,144

MISC_EXPENSE  04/16/2011 08/21/2018 | $ 41,104 ' $ 197,500 ' $ 13,436 | $ 35,740 | $ 35,740 | $ 35,740 | $ 35,740 $ 156,396

ROW 07/01/2011 02/09/2015 | $ 270,351 | $ 563,100  $ 98,373 | $ 194,376 $ 292,749

CONSTRUCTION  07/24/2015 08/21/2018 | $ - S 51,725,666 S 1,034,513 | $ 17,069,470 ' $ 23,276,550 | $ 10,345,133 $ 51,725,666

CON_SERV 04/29/2015 08/21/2019 $ 4,800,000 $ 610,909 ' $ 1,047,273 ' $ 1,047,273 | $ 1,047,273 | $ 1,047,273 $ 4,800,000

FE_INSP 07/24/2015 08/21/2018 | $ -

MSD_ADMIN 08/18/2008 08/26/2014 | $ -
10130741 Werk and Westbourne EHRT Facility Property Demolition

CONSTRUCTION ~ 08/04/2014 08/29/2014 $ 17,900  $ 17,900 $ 17,900

CON_SERV 05/30/2012 08/29/2014 | $ 3,253 ' $ 6,000 ' $ 2,747 $ 2,747
10130780 East Branch Muddy Creek Interceptor CSO Relocation/Eliminations Phase 1

DESIGN 01/25/2017 10/26/2017 | $ 239,764 ' $ 270,000 S 25,197 | $ 5,039 $ 30,236

PRE_CON_SERV  01/25/2017 02/25/2020 $ 17,149 ' $ 20,000 $ 713 ' $ 855 | $ 855 | $ 428 $ 2,851

MISC_EXPENSE  01/25/2017 07/27/2022 S 30,000 S 4,348 ' $ 5217 ' $ 5217 ' $ 15,217 $ 30,000

ROW 07/28/2017 07/22/2019 | $ 46,818 | $ 100,000 $ 3,939 $ 11,818 ' $ 37,425 $ 53,182

CONSTRUCTION  06/25/2020 07/27/2022 S 1,859,360 S 1,859,360  $ 1,859,360
10130840 East Branch Muddy Creek Interceptor CSO Relocation & Elimination Phase 2

DESIGN 01/25/2017 10/26/2017 | $ 207,233 ' $ 207,233

CONSTRUCTION ~ 05/28/2020 06/28/2022 $ 4,082,231 $ 4,082,231 $ 4,082,231
10131006 East Branch Muddy Creek Interceptor Extension

PLANNING 04/01/2019 03/31/2020 $ 1,000,000 $ 566,667 | $ 433,333 $ 1,000,000

DESIGN 09/26/2022 04/26/2024 S 2,112,500 S 2,112,500 ' $ 2,112,500

10131020 CSO 402,403,404,405, 406 Regulator Improvements



PLANNING 12/10/2008 06/15/2011
DESIGN 01/29/2020 12/09/2020
MISC_EXPENSE  01/29/2020 11/09/2022
ROW 09/01/2020 03/14/2022
CONSTRUCTION  06/28/2021 11/09/2022
FE_INSP 06/28/2021 11/09/2022

MSD_ADMIN 03/29/2019 06/17/2024
10131120 West Branch Muddy Creek Interceptor

PLANNING 12/10/2008 05/20/2011
DESIGN 04/01/2019 04/06/2020
MISC_EXPENSE  04/01/2019 10/17/2023
ROW 12/03/2019 06/11/2021
CONSTRUCTION  04/28/2022 10/17/2023
FE_INSP 04/28/2022 10/17/2023
MSD_ADMIN 04/01/2019 07/23/2024
10131140 East Branch Ohio Interceptor Sewer Separation
DESIGN 07/03/2025 04/27/2026
10131180 Muddy Creek WWTP Ad New Belt Filter Press
DESIGN 03/16/2011 08/29/2014

PRE_CON_SERV  03/16/2011 08/01/2014
MISC_EXPENSE 03/16/2011 02/14/2017
CONSTRUCTION  04/23/2015 02/14/2017

CON_SERV 01/28/2015 02/15/2018

FE_INSP 04/23/2015 02/14/2017
10131220 Glenview Pump Station Upgrade

DESIGN 04/08/2013 11/07/2014

PRE_CON_SERV  08/10/2011 01/27/2015
MISC_EXPENSE 08/10/2011 10/14/2015

ROW 09/17/2013 06/06/2014
CONSTRUCTION  06/12/2015 10/14/2015
CON_SERV 01/28/2015 10/14/2016
FE_INSP 06/12/2015 10/14/2015
MSD_ADMIN 08/10/2011 01/27/2015

10131240 Muddy Creek WWTP Grit Replacement
DESIGN 03/16/2011 08/01/2014
PRE_CON_SERV ~ 03/16/2011 11/05/2013
MISC_EXPENSE  03/16/2011 08/22/2016
CONSTRUCTION  10/30/2014 08/22/2016

CON_SERV 11/06/2013 08/23/2017

FE_INSP 10/30/2014 08/22/2016
10140000 SSO 1048 Conveyance Sewer

DESIGN 04/01/2019 04/02/2020

CONSTRUCTION  07/12/2022 06/07/2023
10140020 SSO 1048 Conveyance Sewer Phase 2

DESIGN 04/01/2019 04/02/2020

CONSTRUCTION  07/12/2022 06/06/2023
10140080 SSO 587 Conveyance Sewer

DESIGN 04/01/2019 04/29/2020

CONSTRUCTION  08/01/2022 06/27/2023
10140120 SSO 700 Influent Trunk Sewer

DESIGN 04/01/2019 10/31/2019

CONSTRUCTION  09/05/2036 05/09/2041
10140480 Pleasant Run Interceptor Replacement

DESIGN 04/01/2019 08/28/2020
10140820 Colerain - Jessup Replacement Sewer

PLANNING 01/04/2016 12/30/2016
10141020 Colerain and Galbraith Storage Facility

PLANNING 01/04/2016 12/30/2016
10141080 Ludlow and Lafayette Parallel Sewer

PLANNING 08/10/2009 09/30/2011

DESIGN 12/27/2011 06/30/2015

PRE_CON_SERV  12/27/2011 01/26/2016
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MISC_EXPENSE 12/27/2011 08/02/2017
CONSTRUCTION  04/29/2016 08/02/2017
CON_SERV 01/27/2016 08/31/2018
10142020 Daly Road Sewer Replacement
PLANNING 05/16/2005 10/31/2007
DESIGN 02/10/2009 05/29/2014
PRE_CON_SERV  02/10/2009 07/09/2014
MISC_EXPENSE 02/10/2009 06/14/2016
ROW 03/10/2010 04/30/2014
CONSTRUCTION  01/28/2015 06/14/2016
CON_SERV 07/09/2014 06/16/2017
FE_INSP 01/28/2015 06/14/2016
MSD_ADMIN 02/10/2009 07/09/2014
10142060 CSO 507 Improvements
DESIGN 03/27/2019 01/23/2020
CONSTRUCTION  06/02/2022 11/30/2022
10142080 CSO 509 Improvements
DESIGN 03/27/2019 01/23/2020
CONSTRUCTION  06/02/2022 11/30/2022
10142160 CSO 510 Improvements
DESIGN 03/27/2019 01/23/2020
CONSTRUCTION  06/02/2022 11/30/2022
10142180 CSO 508 Sewer Separation
DESIGN 05/08/2019 09/01/2020
CONSTRUCTION  07/15/2022 12/13/2022
10142200 CSO 513 Sewer Separation
DESIGN 04/01/2019 09/17/2021
CONSTRUCTION  04/21/2022 03/17/2023
10142220 CSO 514 Sewer Separation
DESIGN 04/01/2020 01/25/2021
CONSTRUCTION  04/24/2023 09/19/2023
10142240 Blue Rock Road Sewer Separation
PLANNING 06/01/2009 03/21/2010
DESIGN 09/20/2010 02/28/2013
PRE_CON_SERV  09/20/2010 08/19/2014
MISC_EXPENSE 09/20/2010 08/06/2015
ROW 05/06/2011 02/14/2013
CONSTRUCTION  12/03/2014 08/06/2015
CON_SERV 08/20/2014 08/08/2016
MSD_ADMIN 09/20/2010 05/29/2013
10143220 CSO 179 Sewer Separation
PLANNING 08/10/2009 07/08/2011
DESIGN 09/29/2011 10/01/2012
PRE_CON_SERV ~ 08/10/2009 04/28/2015
MISC_EXPENSE  09/29/2011 05/26/2016
ROW 09/06/2012 12/30/2014
CONSTRUCTION  07/31/2015 05/26/2016
CON_SERV 04/29/2015 06/01/2017
10143920 CSO 194 High Point Sewer Separation
PLANNING 03/31/2009 03/25/2010
DESIGN 03/26/2010 03/31/2016
PRE_CON_SERV ~ 03/26/2010 01/28/2020
MISC_EXPENSE  03/26/2010 11/23/2021
ROW 08/25/2011 03/31/2016
CONSTRUCTION ~ 05/29/2020 08/23/2021
CON_SERV 01/07/2020 09/26/2022
MSD_ADMIN 03/26/2010 03/24/2015
10143923 CSO 194 Sewer Separation Contract 3
CONSTRUCTION  05/29/2020 11/23/2021
CON_SERV 01/29/2020 12/01/2022

10143940 CSO 195 Westwood Northern Sewer Separation

PLANNING 03/31/2009

06/05/2009
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452,241
73,993
11,153
48,898

11,691
532,694
75,333
23,386
123,466
1,899,236
214,807

2,001,232
732,204
255,975

33,211,001

3,447,130

2,168,581
209,383
155,739

28,232,493

3,286,164

170,475

3,255,845

8,024

3,303

5,364,591

DESIGN 03/31/2010 12/19/2014 | $
PRE_CON_SERV  03/31/2010 01/28/2020  $
MISC_EXPENSE  03/31/2010 10/22/2021 | $
ROW 08/25/2011 04/01/2013 @ $
CONSTRUCTION  07/30/2020 10/22/2021 | $
CON_SERV 12/19/2019 10/25/2022
MSD_ADMIN 03/31/2010 03/25/2014 | $
10143960 CSO 525 Mt. Airy Grating Sewer Separation Contract 1
PLANNING 03/31/2009 06/05/2009 | $
DESIGN 03/26/2010 12/19/2019 @ $
PRE_CON_SERV  03/26/2010 02/25/2020 | $
MISC_EXPENSE 03/26/2010 12/20/2021 $
ROW 08/25/2011 12/30/2014 | $
CONSTRUCTION  07/09/2012 08/28/2014 @ $
CON_SERV 01/29/2020 01/29/2020 | $
MSD_ADMIN 03/26/2010 02/24/2015 @ $
10143962 CSO 525 Sewer Separation Contract 3
CONSTRUCTION  06/24/2020 12/20/2021
CON_SERV 02/26/2020 12/21/2022
10144880 Mill Creek WWTP Preliminary and Primary Treatment Improvement
PLANNING 01/30/2006 01/03/2007
DESIGN 01/03/2007 09/17/2009 @ $
PRE_CON_SERV  01/03/2007 09/17/2009 | $
MISC_EXPENSE 01/03/2007 05/22/2013 @ $
CONSTRUCTION  03/01/2010 12/31/2014 @ $
CON_SERV 01/03/2007 01/04/2016 @ $
FE_INSP 03/01/2010 12/31/2014 | $
MSD_ADMIN 01/03/2007 01/04/2016 @ $
10144884 Mill Creek WWTP Secondary Treatment Upgrade/Rehab
PLANNING 02/06/2006 11/16/2006
DESIGN 11/17/2006 09/01/2009 | $
PRE_CON_SERV ~ 11/17/2006 09/22/2009 | $
MISC_EXPENSE 11/17/2006 04/15/2013 | $
CONSTRUCTION  02/01/2010 06/30/2014 @ $
CON_SERV 09/22/2009 12/31/2014 | $
FE_INSP 02/01/2010 06/30/2014 @ $
MSD_ADMIN 11/17/2006 06/23/2014 | $
10145550 Mill Creek WWTP Bundle
PLANNING 12/09/2009 10/31/2014 | $
10170000 Upper Duck Creek Bundle
PLANNING 01/04/2010 08/01/2014 | $
10170080 SSO 1000 Elimination
DESIGN 11/06/2013 07/29/2016
PRE_CON_SERV  08/29/2013 11/29/2016 @ $
MISC_EXPENSE 11/06/2013 10/04/2017
ROW 08/01/2014 08/01/2016
CONSTRUCTION  04/04/2017 10/04/2017
CON_SERV 11/30/2016 10/08/2018
10170100 SSO 228 Elimination
DESIGN 11/06/2013 07/26/2016
PRE_CON_SERV  08/29/2013 10/25/2016 | $
MISC_EXPENSE 11/06/2013 09/25/2017
ROW 08/01/2014 07/29/2016
CONSTRUCTION  03/23/2017 09/25/2017
CON_SERV 10/26/2016 09/26/2018
10170789 LMWWTP Planning Bundle
PLANNING 07/24/2012 11/21/2014 | $
10170810 LMWWTP Electrical Feeders
PRE_CON_SERV  01/29/2015 07/25/2017
MISC_EXPENSE 01/29/2015 08/27/2018

10170811 LMWWTP Solids Handling Improvements
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RV RV SRV RV ARV ART S

ARV SRV LV ARV ARV RV

RV SRV SRV RV ARV SRV Y ARV ARV LV ARV LV Y RV RV SRV RV ARV ART S w |

R ARV ARV LV ARV LV Y

454,000
98,600
88,900
48,898

1,869,000
70,000

11,691
569,000
80,000
23,400
192,000
1,899,236
214,807

1,580,000
89,000

2,001,232
732,204
255,975

35,000,000

5,000,000

2,168,581
209,383
155,739

28,309,817

3,900,000

180,000

3,952,100

48,100
9,100
25,000
63,300
440,000
26,900

92,000
25,700
33,600

176,800

1,369,000

47,900

6,460,000

58,300
530,500

1,049,600

we

w v »

v

w v » v

930
1,597
3,877

2,391
299

29,724

1,290,137
325,276

77,324
324,519

6,811

696,255

7,881

154
2,652
4,726

15,074
3,309
3,651

13,096

888,266

we

" v »

v

w v »n

829
4,248
10,307

6,359
794

38,810

498,862
866,537

289,317

2,714

20,984
410
7,057
14,178

40,135
8,810
9,713

39,289

207,143

17,667
115,326

699,733

n

$

v »

w v »n

4,248
10,307

6,359
794

361,057

19,235
410
7,057
44,896

36,791
8,810
9,713

124,415

1,842

21,200
138,391

349,867

n

4,248
10,307

6,359
794

102
7,057

389,644
12,415
1,468

9,713

1,330,972
22,108

19,433
138,391

n

4,248
10,307

6,359
794

1,176

50,356
12,415

809

38,028
22,108

138,391

n

4,248
10,307

6,359
794

2,069

1,842

n

1,770
22,333

1,869,000
70,000

2,120

397

1,580,000
89,000

RV SRV SRV 9LV Y

" n

RV RV SRV SEV SRV SRV S

RV IR7 SRV SEVAE7 SEV Y

1,759
24,607
71,747

1,869,000
70,000

36,306
4,667
14
68,534

1,580,000
89,000

1,788,999
1,552,870

77,324
613,836

9,525

696,255

48,100
1,076
25,000
63,800
440,000
26,900

92,000
22,397
33,600

176,800

1,369,000

47,900

1,095,409

58,300
530,500

1,049,600



PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

10170812 LMWWTP Electrical and Disinfection Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

01/28/2015 06/28/2016
01/28/2015 11/13/2018
09/30/2016 11/13/2018
06/29/2016 11/13/2018

12/29/2016 12/29/2017
12/29/2016 04/24/2018
12/29/2016 12/09/2019
08/03/2018 12/09/2019
04/25/2018 12/09/2019

10170813 LMWWTP Prel
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

10170814 LMWWTP Primary/Secondary Treatment Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

10170815 LMWWTP Four Mile Pump Station Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

y Treatment Impr

02/27/2019 04/22/2021
02/27/2019 06/29/2021
02/27/2019 04/19/2024
10/01/2021 04/19/2024
06/30/2021 04/19/2024

02/23/2022 07/07/2023
02/23/2022 09/26/2023
02/23/2022 07/16/2025
12/29/2023 07/16/2025
09/27/2023 07/16/2025

06/28/2023 07/01/2024
06/28/2023 05/27/2025
06/28/2023 02/24/2027
08/28/2025 02/24/2027
05/28/2025 02/24/2027

10171540 CSO 135 Improvements

DESIGN
MISC_EXPENSE
ROW
CONSTRUCTION
10171560 CSO 43 Improvements
DESIGN
MISC_EXPENSE
CONSTRUCTION
10171580 CSO 54 Improvements
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
PUB_RELATIONS
CONSTRUCTION
CON_SERV

03/29/2019 09/18/2020
03/29/2019 10/22/2021
05/24/2019 09/18/2020
04/22/2021 10/22/2021

03/29/2019 09/18/2020
03/29/2019 10/25/2021
04/23/2021 10/25/2021

08/28/2014 02/19/2016
08/28/2014 11/29/2016
08/28/2014 07/10/2017
10/24/2014 04/15/2016
08/28/2014 07/10/2017
04/05/2017 07/10/2017
11/30/2016 07/13/2018

10171620 CSO 187 Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
PUB_RELATIONS
CONSTRUCTION
CON_SERV

08/28/2014 11/20/2015
08/28/2014 08/30/2016
08/28/2014 05/03/2017
10/24/2014 01/20/2016
08/28/2014 05/03/2017
01/04/2017 05/03/2017
08/31/2016 05/08/2018

10171740 CSO 551 Sewer Separation

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
PUB_RELATIONS
CONSTRUCTION
CON_SERV

10171741 Oakley Station CSO 551 and CSO 553 Separation Sewer

08/28/2014 08/17/2016
08/28/2014 01/24/2017
08/28/2014 01/19/2018
11/07/2014 10/27/2016
08/28/2014 01/19/2018
05/18/2017 01/19/2018
01/25/2017 01/24/2019

RV RV SRV NV RV RV RV SRV VRV RV RV SRV NV RV RV RV SRV VRV

n w v »

w

ARV SRV LV ARV ARV RV ARV SRV LV ARV ARV RV

ARV SRV LV ARV ARV RV
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1,544,400

846,900
240,300
117,800

12,017,300

1,081,600

1,576,000
569,600
215,600

28,481,800

2,563,400

838,700
224,900
132,500

11,244,900

1,012,000

1,090,300
314,700
169,600

15,735,000

1,416,200

49,000
8,000
6,000

250,000

49,000
8,000
250,000

49,000
8,000
3,000

24,000
5,000

194,800

13,900

49,000
8,000
3,000

23,000
5,000

91,000

11,900

199,000
36,000
19,000

277,000
30,000

1,191,000

101,800

RV SRV SRV LV ARV RV SRV SRV LV ARV

we

7,000
800
237
571
395

8,167
889
257
639
429

22,111
3,375
1,295

2,045

R SRV SRV LV ARV R SRV ARV LV ARV

RV SRV SRV LV ARV

171,600
26,592

28,000
3,200
947
6,857
1,579

32,667
3,556
1,029
8,178
1,714

88,444
13,500
5,182
63,923
8,182

$
$
$
$

R SRV SRV NEV ARV

n RV SRV SRV, NEV ARV

RV SRV SRV LV ARV

171,600

31,910
236,687
241,313

14,000
3,200
947
16,571
1,579

8,167
3,556
1,029
14,183
1,714

1,487

88,444
13,500
5,182
149,154
8,182

w

ARV ARV LV ARV LV Y

31,910
7,899,425
579,150

621,060
139,121
33,226

800
868

1,447
194,800
7,252

686

1,143
91,000
5,950

5,625
5,182
63,923
8,182
676,705
37,704

RV RV SRV VRV

31,910 | $
8,639,072
579,150 | $

n

225,840
101,179

36,246 | $
727,363 | $
329,183 | $

n

6,648

4,462

2,159

3,409
514,295
45244 | $

7,978
384,616
144,788

36,246
10,069,232
564,313

489,103
165,368
29,852

18,667
1,882
947

18,667
1,882

18,852

RV RV SRV NV RV

RV RV SRV VRV

12,082
1,220,705
188,104

1,086,897
404,232
185,748

28,481,800

2,563,400

838,700
224,900
132,500

11,244,900

1,012,000

1,090,300
314,700
169,600

15,735,000

1,416,200

30,333
6,118
5,053

250,000

30,333
6,118
250,000

L7 EV SRV SEV SR S RV RV SRV SEV SE7 S L7 RV SRV SE7 Y

L7 EV SRV SEV SR S

RV 3RV SRV SEV Y

R IR7 387

R7 IRV SRV SEV ARV NP7 SV R7aR7 SRV SEV ARV SE7 SV

R7aR7 SRV SEV ARV SE7 SV

343,200
130,300
17,159,800
1,544,400

846,900
240,300
117,800

12,017,300

1,081,600

1,576,000
569,600
215,600

28,481,800

2,563,400

838,700
224,900
132,500

11,244,900

1,012,000

1,090,300
314,700
169,600

15,735,000

1,416,200

49,000
8,000
6,000

250,000

49,000
8,000
250,000

49,000
8,000
3,000

24,000
5,000

194,800

13,900

49,000
8,000
3,000

23,000
5,000

91,000

11,900

199,000
36,000
19,000

277,000
30,000

1,191,000

101,800



MISC_EXPENSE 11/07/2012 12/27/2013
CONSTRUCTION  04/08/2013 08/29/2014

CON_SERV 12/03/2012 07/31/2015
10171760 CSO 552 Improvements
DESIGN 08/21/2019 04/28/2022

PRE_CON_SERV  08/21/2019 01/24/2023
MISC_EXPENSE 08/21/2019 09/25/2030
ROW 05/05/2020 04/28/2022
CONSTRUCTION  09/26/2028 09/25/2030

CON_SERV 01/25/2023 09/30/2031
10171780 CSO 553 Sewer Separation
DESIGN 10/30/2019 03/16/2022

PRE_CON_SERV  10/30/2019 04/26/2022
MISC_EXPENSE 10/30/2019 10/05/2023
CONSTRUCTION  10/05/2022 10/05/2023
CON_SERV 04/27/2022 10/09/2024
10171800 Upper Duck Creek High Rate Treatment Facility
CONSTRUCTION  06/19/2024 06/21/2027
CON_SERV 02/28/2024 06/23/2028
10171840 CSO 471 Grandin Rd. Regulator Improvements
PLANNING 06/01/2009 04/07/2010
DESIGN 04/07/2010 07/30/2013
PRE_CON_SERV  06/01/2009 10/02/2013
MISC_EXPENSE 04/07/2010 08/01/2014
ROW 04/01/2011 07/30/2013
MSD_ADMIN 06/01/2009 10/02/2013
10171860 CSO 470 Eastern Ave. Sewer Separation Phase 1
PLANNING 06/01/2009 04/07/2010
DESIGN 02/01/2010 07/30/2013
PRE_CON_SERV ~ 02/01/2010 10/19/2011
MISC_EXPENSE  02/01/2010 12/31/2015
ROW 04/01/2011 07/30/2013
CONSTRUCTION  07/18/2011 10/18/2011
CON_SERV 02/01/2010 12/31/2015
FE_INSP 07/18/2011 10/18/2011
MSD_ADMIN 02/01/2010 10/19/2011
10171861 CSO 470 Eastern Ave Sewer Separation Phase 2
CONSTRUCTION  06/05/2012 11/01/2012
CON_SERV 11/01/2011 09/04/2014
10171862 CSO 470 and CSO 471 Sewer Separation Phase 3
CONSTRUCTION  10/30/2014 01/04/2016
CON_SERV 01/29/2014 12/08/2016
10171863 CSO 470 and CSO 471 Sewer Separation Phase 4
CONSTRUCTION  12/12/2013 08/08/2014
CON_SERV 10/02/2013 12/08/2016
10171900 Eastern/Delta Sewer Separation Phase 3
DESIGN 08/01/2006 08/01/2014
PRE_CON_SERV ~ 08/01/2006 08/01/2014
MISC_EXPENSE  08/01/2006 11/18/2015
ROW 01/29/2008 06/03/2013
CONSTRUCTION  11/18/2014 11/18/2015
CON_SERV 08/20/2014 11/18/2016
MSD_ADMIN 08/01/2006 02/25/2014

10180115 Sewer Relining Trenchless Technology Program 2015

CONSTRUCTION  01/02/2015 12/31/2015
CON_SERV 01/02/2015 12/31/2015

10180116 Sewer Relining Trenchless Technol Program 2016

CONSTRUCTION  01/04/2016 12/30/2016
CON_SERV 01/04/2016 12/30/2016

10180117 Sewer Relining Trenchless Technology Program 2017

CONSTRUCTION  01/03/2017 12/29/2017
CON_SERV 01/03/2017 12/29/2017

R SRV SRV LV ARV

we LRV RV NV LV ARV RV ARV SRV

n

$

408
8,633,100
243,547

17,567
102,321
27,150
12,277
18,550

44,440
171,951
121,084
10,171
46,851
78,760
52,586

223,585
22,995

92,014
9,952

425,364
502,811

27,651

RV SRV SRV RV ARV SRT S

w RV RV SRV NV RV

RV RV SRV RV SRV SRT S

LRV SRV NV EV ARV VS

w

RV RV SRV RV SRV SRV

408
8,633,100
780,000

76,000

51,000

46,000
7,000
3,000

230,000
5,000

15,680,700
1,631,900

17,567
102,321
27,150
12,280
18,550

44,440
171,951
121,084
10,171
46,851
78,760
52,586

223,585
41,800

1,949,200
144,600

117,000
11,300

437,965
620,000
50,000
27,651
5,151,000
175,900

4,500,000
500,000

4,500,000
500,000

4,500,000
500,000

$

155,744 S

15,367 | $

21,658 | $
20,054 | $

24,986
187 | $

12,601

117,189
11,545 | $

17,590 | $

380,709

0

3,437
1,585,349

53,377

498

30,764
4,687,410

70,360

3,670,714
357,143

342,193
53,377

498

7,691
463,590
70,360
829,286

142,857

3,670,714
357,143

17,792

166

17,590

829,286
142,857

3,670,714
357,143

829,286
142,857

n

5,182

1,438
212
59

RV RV SRV VRV

70,818

51,000

44,563
6,788
2,941

230,000
5,000

15,680,700
1,631,900

L7 RV SRV SEV SR S

" n

536,453

76,000

51,000

46,000
7,000
3,000

230,000
5,000
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1,631,900

18,805
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1,348

12,601
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4,500,000

500,000

4,500,000
500,000

4,500,000
500,000



10180118 Sewer Relining Trenchless Technol Program 2018
CONSTRUCTION  01/02/2018 12/31/2018
CON_SERV 01/02/2018 12/31/2018

10180119 Sewer Relining Trenchless Technology Program 2019
CONSTRUCTION  01/02/2019 12/31/2019
CON_SERV 01/02/2019 12/31/2019

10180214 Manhole Rehabilitation Trenchless Technology Program 2014
CONSTRUCTION  01/02/2014 12/31/2014 @ $
CON_SERV 01/02/2014 12/31/2014 S

10180215 Manhole Rehabilitation Trenchless Technology Program 2015
CONSTRUCTION  01/02/2015 12/31/2015
CON_SERV 01/02/2015 12/31/2015

10180216 Manhole Rehabilitation Trenchless Technology Program 2016
CONSTRUCTION  01/04/2016 12/30/2016
CON_SERV 01/04/2016 12/30/2016

10180217 Manhole Rehabilitation Trenchless Technology Program 2017
CONSTRUCTION  01/03/2017 12/29/2017
CON_SERV 01/03/2017 12/29/2017

10180218 Manhole Rehabilitation Trenchless Technology Program 2018
CONSTRUCTION  01/02/2018 12/31/2018
CON_SERV 01/02/2018 12/31/2018

10180219 Manhole Rehabilitation Trenchless Technology Program 2019

102,773
16,137

CONSTRUCTION  01/02/2019 12/31/2019
CON_SERV 01/02/2019 12/31/2019
10180750 WWIP Progress Studies and Recreation Management
PLANNING 01/04/2011 12/31/2014 | $ 3,471,606
MISC_EXPENSE 01/04/2011 02/27/2009
MSD_ADMIN 01/04/2011 12/31/2014 $ 4,964
10180900 MSD Sustainable (Green) Infrastructure Program
PLANNING 01/04/2011 12/31/2014 | $ 56,442,349
DESIGN 01/04/2011 12/31/2014 S -
MISC_EXPENSE 01/04/2011 12/02/2013
ROW 01/04/2011 12/31/2014 S -
CONSTRUCTION  01/04/2011 12/31/2011 @ $ -
FE_INSP 01/04/2011 12/31/2011  $ -
MSD_ADMIN 01/04/2011 12/31/2014 | $ (151)
10190307 Home Sewer Treatment Systems Extensions
PLANNING 01/04/2011 12/31/2014 $ 680,456
DESIGN 01/04/2011 12/31/2014

MISC_EXPENSE 01/04/2011 02/09/2009
ROW 01/04/2011 12/31/2014
MSD_ADMIN 01/04/2011 12/31/2014
10190315 Home Sewer Treatment System Extensions 2015
PLANNING 01/02/2015 12/31/2015
10190316 Home Sewer Treatment System Extensions 2016
PLANNING 01/04/2016 12/30/2016
10190317 Home Sewer Treatment System Extensions 2017
PLANNING 01/03/2017 12/29/2017
10190318 Home Sewer Treatment System Extensions 2018
PLANNING 01/02/2018 12/31/2018
10190319 Home Sewer Treatment System Extensions 2019
PLANNING 01/02/2019 12/31/2019

10199014 Wet Weather Program Management and Support Services 2014

PLANNING S -

DESIGN 01/02/2014 12/31/2014 | $ 27,128
PRE_CON_SERV  01/02/2014 08/01/2014  $ 4,562,330
MISC_EXPENSE S 3,716

10199015 Wet Weather Program Management and Support Services 2015

PRE_CON_SERV  01/02/2015 12/31/2015

10199016 Wet Weather Program Management and Support Services 2016

PRE_CON_SERV  01/04/2016 12/30/2016

10199017 Wet Weather Program Management and Support Services 2017

w4

w v »n

$

4,500,000
500,000

4,500,000
500,000

900,000
100,000

900,000
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200,000

200,000

200,000

200,000

200,000

27,128

9,000,000

10,000,000

12,650,000

$

$

573,980
44,336

26,228

1,172,055

80

4,437,670

$

$

$

$ 3,670,714 | $
$ 357,143 | $

223,248
39,527
734,143 | $ 165,857
42,857 | $ 17,143
$ 734,143 | $ 165,857
$ 42,857 | $ 17,143
$ 734,143 | $ 165,857
$ 42,857 | $ 17,143
$ 734,143
$ 42,857
23,383
1,044,917
71
172,286 | $ 27,714
$ 172,286  $ 27,714
$ 172,286  $ 27,714
$ 172,286 | $
7,142,857 | $ 2,857,143
$ 9,035,714 | $ 3,614,286

829,286
142,857

3,670,714
357,143

165,857
17,143

734,143
42,857

27,714

172,286

$

$

$

829,286
142,857

165,857
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27,714

$

4,500,000
500,000

4,500,000
500,000

797,227
83,863

900,000
60,000

900,000
60,000

900,000
60,000

900,000
60,000

900,000
60,000

49,611

2,216,972

151

200,000

200,000

200,000

200,000

200,000

4,437,670

10,000,000

12,650,000



PRE_CON_SERV  01/03/2017 01/02/2018 S 12,650,000
10199018 Wet Weather Program Management and Support Services 2018
PRE_CON_SERV  01/02/2018 12/31/2018 S 12,650,000
10199019 Wet Weather Program Management and Support Services 2019
PRE_CON_SERV  01/02/2019 12/31/2019 S 12,650,000
10200001 Great Miami WWTP
PLANNING 01/30/2013 08/29/2014 | $ 2,327,525 | $ 2,484,570
DESIGN 01/28/2015 12/31/2015 $ 4,800,000
PRE_CON_SERV  08/26/2009 01/26/2016 | $ 24,072 | S 210,000
MISC_EXPENSE 01/28/2015 12/30/2019 S 178,457
ROW 03/25/2015 09/02/2016 | $ 4,910 'S 4,910
CONSTRUCTION  01/27/2016 12/30/2019 S 55,000,000
FE_INSP 01/27/2016 12/30/2019 | $ -
MSD_ADMIN 05/13/2015 09/25/2020  $ -
10210010 Indian Creek WWTP Reliability and Service Upgrades
PLANNING 05/17/2010 02/17/2012 @ $ 321,955 S 321,955
DESIGN 07/24/2012 12/10/2013 | $ 703,218 ' $ 703,218
PRE_CON_SERV  07/24/2012 08/19/2014 @ $ 61,552 | S 101,400
MISC_EXPENSE  07/24/2012 11/07/2016 | $ 20,808 | $ 21,000
CONSTRUCTION  03/04/2015 11/07/2016 S 5,180,000
CON_SERV 08/20/2014 11/09/2017 S 1,017,100
MSD_ADMIN 07/24/2012 04/28/2014  $ -
10220052 Homelawn Estates Pump Station Elimination
DESIGN 02/03/2011 07/13/2012  $ 80,696 | S 80,696
PRE_CON_SERV  02/03/2011 10/16/2012 | $ 22,934 | $ 22,934
MISC_EXPENSE 02/03/2011 07/02/2013 @ $ 4,365 | S 4,365
ROW 12/01/2011 08/17/2012 | $ 19,028 ' $ 19,028
CONSTRUCTION  12/17/2012 08/02/2013 @ $ 360,332 ' S 360,332
CON_SERV 10/16/2012 08/01/2014 | $ 41,710 | $ 43,000
FE_INSP 12/17/2012 08/02/2013 ' $ -
MSD_ADMIN 02/03/2011 08/01/2014 | $ -
10220053 White Oak Terrace Pump Station Elimination
DESIGN 01/21/2011 08/01/2014 | $ 1,737 | $ 1,800
PRE_CON_SERV  07/01/2009 07/23/2014 S 72,414 | S 72,414
MISC_EXPENSE  01/21/2011 05/29/2015 | $ 1,955 | $ 7,000
ROW 12/06/2011 08/01/2014 @ $ 21,735 | $ 30,000
CONSTRUCTION  01/12/2015 05/29/2015 S 270,000
CON_SERV 07/23/2014 05/27/2016 $ 2,195 | $ 22,000
10220054 Bruestle Avenue Pump Station Elimination
DESIGN 12/17/2010 05/16/2016 S -
PRE_CON_SERV  12/17/2010 08/30/2016 | $ 57,755 | $ 105,900
MISC_EXPENSE 12/17/2010 12/18/2017 @ $ 8,010 | $ 19,100
ROW 06/02/2014 05/16/2016 S 155,300
CONSTRUCTION  12/19/2016 12/18/2017 S 621,600
CON_SERV 08/31/2016 12/18/2018 S 80,600
10220056 Rackacres Drive and Crestnoll Lane Area Sewer
DESIGN 08/25/2011 06/06/2013 | $ 114,923 ' $ 114,923
PRE_CON_SERV ~ 08/11/2010 12/30/2014 S 53,411 | S 55,000
MISC_EXPENSE  08/25/2011 11/12/2015 | $ 8,594 ' $ 8,594
ROW 01/16/2012 08/01/2013 | $ 47,243 | $ 47,243
CONSTRUCTION  03/27/2015 11/12/2015 S 1,174,000
CON_SERV 12/31/2014 11/12/2015 S 49,400
10220061 Whi er Township | Sewer District Phase 11l SR 128 Sewer Extension
DESIGN 02/28/2014 05/22/2015 S 877,500
PRE_CON_SERV  02/28/2014 06/06/2018 S 234,000
MISC_EXPENSE 01/02/2012 08/12/2015 S 46,000
ROW 11/12/2014 12/24/2014 S 280,000
CONSTRUCTION  05/26/2016 06/01/2017 S 5,850,000
10221220 Wesselman Road Sewer Phase 2-A
DESIGN 04/05/2010 01/04/2017 @ $ 409,062 S 409,062
PRE_CON_SERV  01/01/2009 07/08/2011 | $ 156,806 S 156,806
MISC_EXPENSE 04/05/2010 12/04/2020 $ 8,211 | $ 25,000
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103,752
28,783
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1,407,609
290,600
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270,000
9,506

20,266
2,990
36,178
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974,420
38,000
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55,592
33,453

280,000

2,502

1,371,429
43,230
34,540

4,950,000

73
3,558,435
290,600
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20,266
2,990
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7,800

199,580
11,400

55,592
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2,502

we

8,433,333 | $ 4,216,667
$ 9,035,714 ' $ 3,614,286
$ 9,035,714 ' $ 3,614,286
34,540 | $ 34,540 | $ 34,540 | $ 11,513
17,600,000 | $ 19,800,000 | $ 11,770,000 | $ 880,000
18
213,957
290,600 | $ 72,650
2,990 ' $ 997
520,072 | $ 101,528
31,200 | $ 31,200 | $ 10,400
55,592 | $ 46,326
3,802,500
2,502 | $ 2,502 | $ 2,502 | $ 3,336
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270,000
19,805

48,145
11,090
155,300
621,600
80,600

1,589

1,174,000
49,400

877,500
234,000
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ROW 10/25/2010 01/04/2017 | $
CONSTRUCTION  09/20/2011 12/31/2014 @ $
CON_SERV 07/08/2011 12/06/2021 | $
FE_INSP 09/20/2011 12/31/2014 $
MSD_ADMIN 01/01/2009 01/04/2022 | $
10221221 Westchase Park PS Elimination
DESIGN 05/07/2010 07/31/2013 | $
PRE_CON_SERV  05/07/2010 07/31/2013 'S

MISC_EXPENSE  05/07/2010 10/28/2014 | $

ROW 07/01/2013 07/31/2013
CONSTRUCTION  06/24/2014 10/28/2014
CON_SERV 07/31/2013 10/28/2015  $
10221222 Taylor Creek WWTP Reliabilty and Service Upgrades
PLANNING 01/04/2011 08/01/2014 @ $

10221223 Wesselman Road Sewer Phase 2A Contract 2
CONSTRUCTION  01/29/2015 05/29/2015
CON_SERV 11/06/2013 05/27/2016

10221224 Wesselman Road Sewer Phase 2A Contract 3
CONSTRUCTION  06/04/2020 12/04/2020

CON_SERV 01/29/2020 12/06/2021
10230022 CSO 410 Stream Separation
DESIGN 08/17/2010 07/31/2026 @ $
PRE_CON_SERV ~ 08/17/2010 01/25/2028 @$
MISC_EXPENSE 08/17/2010 06/08/2029 @ $
ROW 01/02/2025 07/31/2026 S
MSD_ADMIN 08/17/2010 01/25/2028 @ $
10230031 CSO 404,405,410,411 Outfall Reconstruction
DESIGN 06/03/2010 04/04/2016 @ $
PRE_CON_SERV ~ 06/03/2010 06/28/2016 @ $
MISC_EXPENSE 06/03/2010 05/10/2017 @ $
ROW 10/04/2010 02/02/2016 @ $
CONSTRUCTION  11/25/2016 05/10/2017 @ $
CON_SERV 06/29/2016 05/11/2018

MSD_ADMIN 06/03/2010 06/28/2016 $
10230032 CSO 405 Outfall Reconstruction

DESIGN 06/03/2010 04/04/2016 @ $

PRE_CON_SERV  06/03/2010 06/28/2016

MISC_EXPENSE 06/03/2010 02/03/2015  $

ROW 10/04/2010 02/02/2016

n

CONSTRUCTION  11/25/2016 05/10/2017 @ $
MSD_ADMIN 06/03/2010 06/28/2016 | $
10230033 CSO 410 Outfall Reconstruction
DESIGN 06/03/2010 04/04/2016 | $
PRE_CON_SERV  06/03/2010 06/28/2016 @S
MISC_EXPENSE  06/03/2010 02/03/2015 | $
ROW 10/06/2010 02/02/2016 @ $
CONSTRUCTION  11/25/2016 05/10/2017 | $
10230034 CSO 411 Outfall Reconstruction
DESIGN 06/03/2010 04/04/2016 | $
PRE_CON_SERV  06/03/2010 06/28/2016 @S
MISC_EXPENSE  01/02/2013 01/02/2013 | $
ROW 10/06/2010 02/02/2016 @ $
CONSTRUCTION  11/25/2016 05/10/2017 | $
MSD_ADMIN 06/03/2010 06/28/2016 $
10230041 Westport Village PS Elimination
DESIGN 03/28/2012 08/01/2014 @ $
PRE_CON_SERV  05/17/2010 03/29/2016 | $
MISC_EXPENSE 03/28/2012 07/25/2017 @ $
ROW 02/07/2013 01/03/2014 | $
CONSTRUCTION  07/20/2016 07/25/2017
CON_SERV 03/30/2016 07/30/2018

10230060 Muddy Creek WWTP Sludge Processing Odor Control

40,356
1,427,166
15,694

29,252
11,347
2,150

1,198

342,971

167,751
5,748
5,136
3,500

13,056
15,196
1,358
7,064

13,056
13,986
1,158

13,056
16,797
1,158
4,170

13,056
11,165
1,158
3,677

122,608
63,967
5,790
22,977

we

RV SRV SRV RV ARV ART Y

w4

w1 " » R ARV ARV LV ARV NEV Y w v »

w1

R ARV ARV LV ARV LV Y

575,000
1,427,166
80,000

29,252
11,347
2,800
402,930
17,200

350,000

411,100
19,400

2,050,000
77,000

182,096
43,400
11,500
20,000

15,200
21,700
1,400
15,000
666,400
31,000

16,700
16,700
1,200
9,000

15,200
21,700

1,200
10,000

15,200
12,200
1,158
3,677

142,900
103,700
26,000
22,977
909,800
57,300

n

w v » w v » | n

v

n

21,641

3,137

449

326,785
3,894

7,029

3,427

439
1,027
157

394
1,106

773

670
461

18
876

394
834

18
568

394
176

20,292
7,616
2,307

$

" v »n w v »n n

v »

118,901

8,341

201

76,145
10,378

411,100

9,127

1,167
2,730
418

1,050
2,944

13
3,972

1,784
1,229

24
4,504

1,050
2,220

24
2,918

1,050
469

20,285

6,138

n

" »n

250,268 | $

8341 S

1,730

6,845

1,167
2,730
418

700
2,454

13
3,192
5,962
1,190

1,024

3,620

700
1,850

2,345

700
390

11,833

6,138

148,601
14,787

n

143,832

8341 S

1,167
2,730
418

10

666,400
14,308

5,627

761,199

22,181 | $

RV SR7 SRV SEV ARV SEV Y RV SRV SE7 9LV Y v " n

RV SRV SRV 9LV Y

L7 RV SRV E7 Y

v n

534,644

64,306

650

402,930
16,002

7,029

411,100
19,400

2,050,000
77,000

14,345
37,652

6,364
16,500

2,144
6,504
a2
7,936
666,400
31,000

3,644
2,714

a2
9,000

2,144
4,903

42
5,830

2,144
1,035

20,292
39,733
20,210

909,800
57,300



DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV
FE_INSP

03/16/2011 08/01/2014 | $
11/30/2009 11/06/2013 | $
03/16/2011 02/14/2017
04/23/2015 02/14/2017
11/06/2013 02/15/2018 | $
04/23/2015 02/14/2017 | $

10230065 Muddy Creek WWTP Electrical Upgrades

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

10230070 Muddy Creek WWTP-Primary Sk

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

07/13/2009 03/03/2011 | $
07/13/2009 10/28/2011 | $
07/13/2009 08/18/2014 | $
04/16/2012 02/09/2015 | $
07/13/2009 05/16/2016 | $
04/16/2012 02/09/2015 | $
07/13/2009 04/08/2016 | $

/Sludge R
11/30/2009 05/27/2011
01/24/2011 10/15/2013 'S
01/24/2011 11/06/2013 | $
01/24/2011 02/14/2017  $
12/31/2012 02/14/2017 ' $
11/06/2013 02/15/2018 @ $
12/31/2012 02/14/2017 ' $
01/24/2011 11/06/2013 ' $

10230077 CSO 198 and CSO 518 Basin Study

PLANNING

07/26/2010 01/29/2015 | $

10230090 Barrington Hills, Barrington Hills BLK. F, Gil Volz, and Kirkridge Acres P.S. Eliminations

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

01/02/2007 02/28/2017 | $
01/02/2007 01/24/2017 | $
01/02/2007 03/11/2020
11/30/2009 01/31/2018 ' $
06/24/2016 03/11/2020
01/25/2017 03/12/2021
06/24/2016 03/11/2020 | $
01/02/2007 07/25/2017 | $

10230096 Dellers Glen PS Elimination

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

10/27/2010 06/28/2012

10/27/2010 06/03/2013 | $
10/27/2010 04/17/2013 | $
09/30/2011 06/28/2012 | $
12/26/2012 08/27/2013 | $
10/27/2010 08/27/2014 ' $
12/26/2012 08/27/2013 | $
10/27/2010 08/27/2014 | $

10230125 East Branch Muddy Creek Pump Station Upgrades

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

01/02/2015 02/14/2017
01/02/2015 05/30/2017 | $
01/02/2015 10/17/2018
09/03/2015 02/14/2017
10/12/2017 10/17/2018
05/31/2017 10/22/2019

10230130 Dry Weather Channel for SS 937

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

08/01/2014 06/11/2015 | $
08/01/2014 08/25/2015 | $
08/01/2014 08/29/2016
09/29/2014 12/31/2014
10/28/2015 08/29/2016
08/26/2015 08/29/2016

10230135 Lower Muddy Creek Interceptor SSO Remediation

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW

10/02/2014 06/17/2016
10/02/2014 09/27/2016 | $
10/02/2014 02/18/2019
04/01/2015 06/17/2016

166,943 ' S 170,720

9,190 ' $ 9,190

S 5,000

$ 556,500

2,156 ' $ 62,900

460,119 ' $ 460,119

38,820 | S 38,820

1,450 | $ 52,500

3,626,433 ' $ 4,138,908

770,954 ' $ 864,000
| System Repl

$ R

310,014 ' $ 310,014

34,200 | $ 34,200

13,166 S 25,000

1,932,697 | $ 2,595,800

384,838 S 417,000
6,152

691,712 ' $ 950,000

584,388 S 934,400

129,035  $ 248,990

S 243,200

150,750 ' $ 540,800

S 6,940,900

$ 222,400

$ R

83,265 | S 83,265

10,061 ' $ 10,061

6,182 S 6,182

266,440 S 266,440

37,162 | $ 37,200

S 197,200

104 S 48,800

S 41,800

$ 50,500

S 1,626,000

$ 69,500

52,503 | $ 244,900

13,099 $ 67,300

$ 42,500

S 65,700

$ 3,390,000

S 95,800

S 400,900

2,769 | $ 307,700

S 173,500

$ 478,000

$

v

" »

we

3,777

653

5,891

51,050
333,069
16,439

1,546
115,645
3,119

172,973

45,732
16,140
15,347
12,018

38

54,971
13,550

6,071
10,950

17,430
11,728
3,155

we

we

v

v »

R SRV ARV LV ARV LV Y

v

1,739
99,057
15,672

179,406
43,775

4,115
307,945
8,298

85,315

121,712
42,958
40,810
38,868

70,429
15,708
8,708
2,525

137,426
40,651
18,214
54,750
52,154
19,160

209,165
140,738

37,855
106,222

we

we

R SRV SRV, NEV ARV

v

w

v

1,739
382,872
15,672

32,832

4,115
212,140
8,298

121,712
42,958
40,810

104,358

159,062

84,514
18,850
10,450
15,150

18,214

3,337,846
76,640

174,304
140,738

37,855
371,778

we

we

RV RV SRV RV ARV SRV Y

RV RV SRV ARV ARV ART S

869
74,571
15,672 | $ 7,836
2,058
27,373
8,298  $ 4,149
60,856
17,899
40,810 | $ 40,810 ' $
154,940 | $ 79,866
1,793,066 | $ 2,602,838 | $
41,962 | $ 50,355 | $
42,257
14,138
10,450 | $ 10,450 | $
32,825
21,680 | $ 1,533,860 S
13,031 | $ 26,063 | $
11,728
37,855 | $ 37,855 | $

40,810 | $

2,024,429 | $
50,355 | $

1,742

70,460
26,063 | $

18,927

23,806

361,505
79,728

4,344

L7 RV SE7

RV RV SRV SEV ARV SE7 S

RV RV SRV SEV RV SE7 S

RV SR7 SRV SEV ARV SEV Y

L7 RV SRV SE7 Y

3,777

5,000
556,500
60,744

51,050
512,475
93,046

11,834
663,103
32,162

258,288

350,012
119,955
243,200
390,050
6,940,900
222,400

38

197,200
48,696
41,800
50,500

1,626,000
69,500

192,397
54,201
42,500
65,700

3,390,000
95,800

400,900
304,931
173,500
478,000



CONSTRUCTION  01/24/2017 02/18/2019
CON_SERV 09/28/2016 03/02/2020
10230140 Addyston Extr: Stor Ri |
DESIGN 04/01/2019 11/19/2021
PRE_CON_SERV  04/01/2019 02/22/2022
MISC_EXPENSE 04/01/2019 07/07/2023
ROW 11/12/2019 11/18/2021
CONSTRUCTION  06/24/2022 07/07/2023
CON_SERV 02/23/2022 07/10/2025
10230145 Meadow Avenue Building Demolition (HN 3508)
PRE_CON_SERV  06/18/2012 08/28/2013
MISC_EXPENSE 06/18/2012 10/18/2013
CONSTRUCTION  10/07/2013 10/18/2013
CON_SERV 08/28/2013 12/31/2014
10230150 Addyston Creek and Sewer Rehab
DESIGN 08/04/2014 08/06/2015
PRE_CON_SERV  08/04/2014 04/26/2016
MISC_EXPENSE 08/04/2014 09/19/2017
ROW 01/22/2015 02/03/2016
CONSTRUCTION  09/06/2016 09/19/2017
CON_SERV 04/27/2016 09/24/2018
10230620 Country Club Estates P.S. Elimination
PLANNING 12/22/2008 12/31/2008
DESIGN 10/05/2009 04/29/2013
PRE_CON_SERV  10/05/2009 03/27/2013
MISC_EXPENSE 10/05/2009 08/29/2014
ROW 02/15/2010 01/15/2013

CONSTRUCTION ~ 10/02/2013 08/29/2014
CON_SERV 03/27/2013 08/31/2015
MSD_ADMIN 10/05/2009 02/27/2013

10240010 Dellway Avenue Sewer Replacement
DESIGN 12/20/2006 05/16/2008
PRE_CON_SERV  01/04/2010 01/30/2013
MISC_EXPENSE 12/20/2006 08/06/2014
ROW 01/07/2008 01/03/2012

CONSTRUCTION  11/21/2014 11/23/2015
CON_SERV 01/30/2013 11/23/2016
MSD_ADMIN 01/04/2010 07/06/2016

10240012 Sharon Industrial Park PS Replacement
DESIGN 11/07/2011 07/30/2013
PRE_CON_SERV  11/07/2011 10/02/2013
MISC_EXPENSE 11/07/2011 08/13/2015
ROW 05/09/2012 08/01/2013

CONSTRUCTION  12/15/2014 08/13/2015
CON_SERV 10/02/2013 08/12/2016
FE_INSP 12/15/2014 08/13/2015
MSD_ADMIN 11/07/2011 10/02/2013

10240018 CSO 125 Stream Separation

PLANNING
DESIGN

PRE_CON_SERV
MISC_EXPENSE

09/14/2009 06/07/2010
06/08/2010 10/28/2015
06/08/2010 06/28/2016
06/08/2010 10/31/2017

ROW 11/24/2010 03/30/2016
CONSTRUCTION  11/01/2016 10/31/2017
CON_SERV 06/29/2016 11/01/2018
FE_INSP 11/01/2016 10/31/2017
MSD_ADMIN 06/08/2010 01/27/2015

10240021 CSO 217/483 Source Control - Phase C

PLANNING
DESIGN

PRE_CON_SERV
MISC_EXPENSE

11/02/2009 05/28/2010
11/12/2010 08/24/2016
11/12/2010 10/25/2016
11/12/2010 12/18/2017

R SRV ARV LV ARV NEV Y

n w | »n wr w v » v

w

RV SRV ARV, SEV ARV

w v n

v n

11,479
355

635

124,407
61,625
14,093

117,643

791,940

106,858

193,315
50,849
43,147
71,585

10,773

167,480
42,682
5,063
21,284

6,773

193,191
39,233
10,858

1,926

2,524

576,722
7,418
66,504

w4

LRV SRV VRV SRV S EV ARV ARV ARV LV ARV LV Y v R ARV ARV LV ARV LV Y

R ARV ARV LV ARV LV Y

ARV ARV LV ARV LV Y

n

R ARV ARV LV ARV LV Y

n

5,127,600
441,500

348,300
245,300
99,700
55,000
4,088,500
223,600

11,479
6,300

90,000
27,900
57,500
14,944

464,400
46,900

124,407
61,625
14,093

117,643

797,828

106,858

193,315
50,849
43,147
71,585

2,482,000

197,500

167,480
42,682
70,500
21,284

929,400
51,300

383,200
269,700
121,600

2,200,000

8,866,000
213,000

646,873
64,547
77,590

n

w v »n

n

3,143
18,000

3,556
4,313

5,888

26,717

17,849

7,040

46,239
39,184
11,749

163,031

11,092
8,442
1,123

w v »n

w v »n

n

2,802

72,000
14,225
17,250

4,670

2,258,620
71,116

47,588

929,400
18,743

123,232
104,336
31,261
1,029,664

29,530
22,471
2,989

R SRV SRV LV ARV

ARV ARV LV ARV LV Y

$
20,068 | $

9,484
17,250 | $
10,274
20,124 | $
10,259 | $

223,380
71,116 | $

18,743

20,539
86,947
31,261 | $

1,005,379
118,213 | $
32,887 | $

29,530
22,471 | $
2,989 | $

1,465,029 | $
120,409 | $

17,250 | $

438,084 | $
17,588 | $

17,779

31,261 | $

8,363,593 $
78,928 | $

3,745
2,989 | $

120,409

1,438

6,192
17,588

5,210

384,193
78,928

996

3,120,511 | $

$
$

$
$

$

542,061
120,409

79,726
51,642
14,502

1,466

19,732

60,205

269,074
193,658
85,198
55,000
4,088,500
223,600

v n

RV IR7 SRV SEV ARV SEV Y

RV SR7 SRV SEV ARV 9LV Y

RV SR7 SRV SEV ARV SEV Y

5,127,600
441,500

348,800
245,300
99,700
55,000
4,088,500
223,600

5,945

90,000
27,265
57,500
14,944

464,400
46,900

5,888

2,482,000
186,727

65,437

929,400
44,527

190,009
230,467
110,742

2,198,074

8,866,000
210,476

70,151
57,129
11,086



ROW 03/12/2013 06/30/2016
CONSTRUCTION  03/01/2017 12/18/2017
CON_SERV 10/26/2016 12/18/2018

10240027 Cora Avenue Sewer Replacement

DESIGN

07/15/2011 09/30/2014

PRE_CON_SERV  01/01/2014 06/23/2015
MISC_EXPENSE 07/15/2011 06/02/2017
ROW 11/22/2011 09/30/2014

CONSTRUCTION  12/31/2016 06/02/2017
CON_SERV 06/24/2015 06/04/2018
MSD_ADMIN 02/17/2011 06/23/2015

10240029 German Cemetery Sewer Replacement
DESIGN 11/04/2011 02/24/2015
PRE_CON_SERV ~ 10/03/2011 05/26/2015
MISC_EXPENSE 11/04/2011 02/26/2016
ROW 09/17/2012 02/24/2015
CONSTRUCTION  09/10/2015 02/26/2016

CON_SERV

05/27/2015 03/01/2017

10240031 Benson Street Sewer Replacement

DESIGN

PRE_CON_SERV
MISC_EXPENSE

ROW

07/23/2012 09/24/2013
07/23/2012 09/23/2014
07/23/2012 03/04/2016
12/07/2012 06/09/2014

10240051 DIW Office and Laboratory Improvements Phase 1
DESIGN 07/07/2011 02/01/2012
PRE_CON_SERV ~ 01/04/2011 02/29/2012
MISC_EXPENSE  07/07/2011 06/04/2013
CONSTRUCTION  10/18/2012 05/31/2013
CON_SERV 01/04/2011 10/31/2014

10240052 MCWWTP Blower Energy Efficiency Upgrade
PLANNING 12/03/2010 12/03/2010
DESIGN 12/06/2010 10/31/2012
PRE_CON_SERV  12/03/2010 12/26/2012
MISC_EXPENSE 12/06/2010 11/13/2015

CONSTRUCTION  10/10/2013 11/13/2015
CON_SERV 12/26/2012 11/15/2016
FE_INSP 10/10/2013 11/13/2015
MSD_ADMIN 12/03/2010 12/26/2012

10240054 DIW Office and Laboratory Improvements Phase 2
DESIGN 11/07/2012 07/30/2014
PRE_CON_SERV  11/07/2012 08/19/2014
MISC_EXPENSE 11/07/2012 11/27/2015
CONSTRUCTION  01/29/2015 11/27/2015

CON_SERV 08/20/2014 11/28/2016
10240119 Badgeley Run RTC Rel, ion and Grit Pit

PLANNING 03/22/2010 03/22/2010

DESIGN 03/23/2010 09/29/2010

PRE_CON_SERV  03/23/2010 10/03/2011
MISC_EXPENSE  03/23/2010 06/03/2013
ROW 08/12/2010 12/02/2010
CONSTRUCTION ~ 03/23/2012 06/05/2014
CON_SERV 10/03/2011 08/04/2015
FE_INSP 03/23/2012 06/05/2014

10240137 Business Systems (MSD IT Equipment Room Upgra

DESIGN 04/07/2011 11/18/2011
PRE_CON_SERV  04/07/2011 11/30/2011
MISC_EXPENSE 04/07/2011 03/11/2013
CONSTRUCTION  05/14/2012 06/05/2013

CON_SERV 04/07/2011 04/30/2014
FE_INSP 05/14/2012 06/05/2013
MSD_ADMIN 04/07/2011 06/20/2014

10240142 Macauley Street Sewer Replacement

n v

v »

n w v »

w

LRV SRV VRV ARV SEV ARV,

$
$

w v n

RV SRV RV LV ARV RV ARV L - RV SRV SE7Y

e)

17,814

102,761
115,341
5,622
65,309

75,856
58,333

6,218
25,644

256,840
15,915
15,963

1,251

112,448
11,586

619,285
88,074

593,692
60,365
67,998

169,303

285,911

298,201
36,160

205,772
63,659
19,645

859,360
79,015

91,939
6,319
1,120

499,987
141,094

w

RV SRV SRV RV ARV ART Y

w v »n RV RV SRV RV ARV SRT Y

LRV SRV NV EV ARV VY RV RV SRV NV RV RV RV SRV VRV R SRV ARV LV ARV

RV SRV SRV LV ARV

293,490
4,777,100
121,300

102,761
115,341
5,622
160,600
618,200
28,900

96,875
63,000
8,000
75,000
663,400
31,600

256,840
135,000
15,963
4,000

112,448
11,586
619,285
90,000

593,692
60,365
180,000
9,250,000
1,332,000

339,947
46,300
8,000
1,494,500
134,500

205,772
63,659
19,645

859,360

141,000

91,939
6,319
1,120

499,987
184,000

v

n

18,157

75,796

8,999
1,555
357
14,060

97,316

2,749

1,331

25,861
2,732,383
149,675

41,746
10,140
1,847

13,450

16,908

42,906

RV SRV SRV ARV ARV ART Y

n

n

69,208

19,495

3,705

12,019
3,112
950
35,296
96,193
7,900

21,768

595

68,913
6,061,616
398,406

4,922
1,309,412
53,800

45,077

n

n

188,311

4,183

8,892

475

567,207
15,800

17,228
286,698
398,406

1,231
185,088
53,800

3,766,560
50,193

618,200
8,892

7,900

99,602

13,450

1,010,540
50,193 | $

7,410

16,731

L7 RV SRV

RV RV SRV SEV SRV SE7 S

L7 SRV SRV

L7 EV SRV SEV SRS

275,676
4,777,100
121,300

95,291
618,200
28,900

21,019
4,667
1,782

49,356

663,400

31,600

119,085

2,749

1,926

112,002
9,080,697
1,046,089

41,746
10,140
8,000
1,494,500
134,500

61,985

42,906



DESIGN 02/01/2011 06/15/2012 | $ 7,414
PRE_CON_SERV  10/01/2009 07/31/2012 @S 28,133
MISC_EXPENSE  02/01/2011 03/04/2013 | $ 2,100
ROW 09/01/2011 10/30/2013 | $ 52,355
CONSTRUCTION  11/30/2012 04/24/2013 | $ 290,997
CON_SERV 10/01/2009 08/01/2014 S 28,197
10240144 Millbrook # 2 Pump Station Upgrade
DESIGN 09/29/2011 06/30/2015 @ $ 158,199
PRE_CON_SERV  07/02/2007 09/29/2015 | $ 73,287
MISC_EXPENSE 09/29/2011 06/14/2017 @ $ 5,452
ROW 02/02/2009 06/30/2015 | $ 14,550
CONSTRUCTION  02/12/2016 06/14/2017
CON_SERV 09/30/2015 06/15/2018
MSD_ADMIN 07/02/2007 01/27/2015 @ $ -
10240150 Mt Airy Forest Sewer Replacement
DESIGN 03/20/2009 08/01/2014 @ $ 592,676
PRE_CON_SERV  03/20/2009 01/27/2015 | $ 111,423
MISC_EXPENSE 03/20/2009 11/17/2016 @ $ 20,828
ROW 05/18/2011 08/18/2014
CONSTRUCTION  06/02/2015 11/17/2016
CON_SERV 01/28/2015 11/17/2017 | $ 8,788
FE_INSP 06/02/2015 11/17/2016 $ -
MSD_ADMIN 03/20/2009 07/29/2014 | $ -
10240151 MCWWTP Administration and Annex Building Modifications
DESIGN 01/29/2015 05/29/2015 | $ 219,990
PRE_CON_SERV  10/01/2010 01/24/2017 @ $ 11,896
MISC_EXPENSE  04/29/2015 03/02/2018
CONSTRUCTION  06/07/2017 03/03/2018
CON_SERV 01/25/2017 03/05/2019
10240155 Diehl Road Sewer Replacement
DESIGN 03/27/2013 03/27/2013 | $ 29,511
MSD_ADMIN 01/02/2015 12/30/2019
10240163 Shasta Place Sewer Replacement
DESIGN 01/23/2009 11/01/2009 | $ 5,236
PRE_CON_SERV  01/23/2009 07/25/2011 | $ 53,320
MISC_EXPENSE 01/23/2009 08/01/2012
ROW 03/01/2010 08/27/2010 | $ 18,225
CONSTRUCTION  11/28/2011 07/31/2013 @ $ 122,786
CON_SERV 01/23/2009 08/01/2014 | $ 22,376
10240167 Fairmount Avenue Sewer Replacement
DESIGN 10/03/2012 06/04/2014 | $ 72,538
PRE_CON_SERV ~ 03/01/2010 08/19/2014 S 73,271
MISC_EXPENSE 10/03/2012 05/27/2016 | $ 3,931
ROW 01/03/2011 11/15/2013 | $ 12,064
CONSTRUCTION  03/31/2015 05/27/2016
CON_SERV 08/20/2014 05/26/2017
10240171 Mill Creek WWTP Raw Sewage Pump Station Improvements
PLANNING 07/30/2010 09/09/2010 @ $ 3,294
DESIGN 09/09/2010 02/01/2011 | $ 718,370
PRE_CON_SERV  07/30/2010 06/03/2011  $ 184,752
MISC_EXPENSE  09/09/2010 06/13/2013 | $ 36,110
CONSTRUCTION  06/13/2011 08/29/2014 @ $ 7,157,023
CON_SERV 07/30/2010 06/30/2015 | $ 450,769
FE_INSP 06/13/2011 08/29/2014 @ $ -
MSD_ADMIN 09/09/2010 06/12/2014 | $ -
10240180 3934 Winding Way Sewer Replacement
DESIGN 01/22/2013 12/02/2015
PRE_CON_SERV ~ 01/22/2013 02/23/2016 @ $ 35,390
MISC_EXPENSE  01/22/2013 09/07/2016
ROW 12/02/2014 12/02/2015
PUB_RELATIONS  01/22/2013 09/07/2016
CONSTRUCTION  07/08/2016 09/07/2016

R ARV ARV LV ARV LV Y ARV ARV LV ARV LV Y RV RV SRV RV ARV ART S

R SRV SRV, SEV ARV

wr

ARV ARV LV ARV LV Y

R ARV ARV LV ARV LV Y RV SRV SRV RV ARV ART Y

RV SRV SRV RV ARV ART Y

7,414
28,133
2,100
52,355
290,997
30,603

161,000
75,000
10,400
54,000

801,000
69,200

643,000
234,800
22,000
70,000
4,413,700
139,000

295,000
16,070
15,000

4,627,000

416,400

29,511
29,511

5,236
53,320
18,225

122,786
25,000

84,300
80,000
10,000
12,064
637,000
58,300

3,294
718,370
184,752

36,110

8,500,000

842,300

78,500
13,700
39,400
15,000

192,000

w v »

" v »

2,406

869
441
579
9,626

50,324
58,372

168
70,000

562

2,624
12,262

6,729
1,072

4,900

1,342,977
121,644

8,630
2,093

2,291

w v »n

we

w v »n

1,932
1,174
1,542

29,824

3,844

65,005
446

639,987
35,192

75,010
1,495
2,838

4,760

2,855

290,397
19,600

270,387

22,987
5,571
19,700
6,100

RV RV SRV NV RV

98
1,542 | $

368,882 | $
23,067 | $

446 | $

3,530,960 | $
42,231 | $

1,495
4,865

w v »

5712 | $

2,141

346,603
19,600 | $

11,493
5571 | $
19,700

6,100  $
174,720 | $

1,285

432,118
23,067

112

242,754
42,231

623
4,865
1,735,125
143,586

5,712

14,700

464

508
17,280

$
$

19,222

10,558

2,432
2,891,875
172,303 | $

5712 | $

100,510

5712 | $

1,904

RV SR7 SRV SEV ARV SEV Y RV SR7 SRV SEV ARV SEV Y

RV SRV SRV SEVREY S

" n

L7 RV SRV SEV SR S

2,406

2,801
1,713
4,948

39,450

801,000

69,200

50,324
123,377
1,172
70,000
4,413,700
130,212

75,010
4,174
15,000
4,627,000
416,400

29,511

2,624

12,262
6,729
6,069

637,000
58,800

1,342,977
392,031

43,110
13,700
39,400
15,000

192,000



CON_SERV 02/24/2016 09/12/2017
10240185 Legends of Carpenters Run Pump Station Elimination
DESIGN 02/10/2012 04/14/2015 | $ 69,672
PRE_CON_SERV ~ 09/15/2010 01/26/2021 ' $ 34,830
MISC_EXPENSE  02/10/2012 09/28/2021 | $ 1,667
ROW 10/01/2012 03/31/2015 @ $ 39,743
FE_INSP 05/27/2021 09/28/2021 | $ -
10240190 E. Mitchell Avenue Sewer Replacement
DESIGN 05/28/2008 10/01/2014 | $ 7,331
PRE_CON_SERV  05/28/2008 12/30/2014 | $ 18,737
MISC_EXPENSE  05/28/2008 06/18/2015
ROW 07/15/2014 07/15/2014 | $ 15,117
CONSTRUCTION  03/26/2015 06/18/2015
CON_SERV 12/31/2014 06/17/2016
10240200 Harvey Ave-Hicl Ave Sewer Repl
DESIGN 04/01/2019 04/02/2020
PRE_CON_SERV  01/04/2010 07/26/2022 | $ 4,308
MISC_EXPENSE 04/01/2019 11/17/2023
ROW 04/03/2020 04/12/2022 | $ 176
10240245 MCWWTP Service Water (NPW) Reliability and Service Upgrade
DESIGN 01/25/2012 09/30/2014 | $ 350,290
PRE_CON_SERV  10/03/2011 12/30/2014 S 31,998
MISC_EXPENSE  01/25/2012 05/02/2016 | $ 13,451
CONSTRUCTION  05/01/2015 05/02/2016
CON_SERV 12/31/2014 05/02/2017
MSD_ADMIN 10/03/2011 01/27/2015  $ -
10240271 Lower Mill Creek HW/DW Protection
PLANNING 11/02/2011 12/29/2014 S 201,681
DESIGN 05/20/2015 05/23/2016
PRE_CON_SERV ~ 01/28/2015 08/28/2018 @ $ 545
MISC_EXPENSE  05/20/2015 01/10/2020
CONSTRUCTION  01/08/2019 01/10/2020
CON_SERV 08/29/2018 01/14/2021
10240275 SSO 603 and 704 Improvements
DESIGN 09/16/2009 10/09/2014 | $ 241,660
PRE_CON_SERV ~ 11/19/2008 12/30/2014 | $ 277,013
MISC_EXPENSE  09/16/2009 04/25/2016 | $ 18,661
ROW 09/16/2009 10/22/2014 | $ 241,090
CONSTRUCTION  04/24/2015 04/25/2016
CON_SERV 12/31/2014 04/25/2017  $ 1,845
FE_INSP 04/24/2015 04/25/2016 | $ -
MSD_ADMIN 11/19/2008 12/30/2014 @ $ -
10240280 Winton Woods Aerial Sewer Replacement
PLANNING 01/02/2008 10/28/2010  $ 14,147
DESIGN 03/25/2011 07/08/2013 | $ 255,221
PRE_CON_SERV  03/25/2011 07/10/2013 ' $ 46,938
MISC_EXPENSE  03/25/2011 06/01/2015 | $ 15,100
ROW 10/17/2011 05/10/2013 @ $ 14,308
CONSTRUCTION  02/10/2014 06/01/2015 | $ 1,176,290
CON_SERV 07/10/2013 06/01/2016 @ $ 102,956
10240291 Mill Creek WWTP Solids Handling Improvements Phase 1
PLANNING 02/03/2009 02/03/2009
DESIGN 10/14/2011 09/30/2014 | $ 1,446,264
PRE_CON_SERV ~ 09/01/2011 02/24/2015  $ 22,599
MISC_EXPENSE 10/14/2011 10/31/2016
CONSTRUCTION  07/06/2015 10/31/2016
CON_SERV 02/25/2015 10/31/2017
10240295 Ardmore Ave. Sewer Replacement
DESIGN 07/15/2008 03/30/2012 | $ 102,584
PRE_CON_SERV  07/15/2008 09/20/2012 | $ 60,201
MISC_EXPENSE  07/15/2008 09/16/2013 | $ 30,837
ROW 10/08/2009 01/31/2012 ' $ 94,716
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CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

02/11/2013 08/30/2014
07/15/2008 07/31/2015
02/11/2013 08/30/2014
07/15/2008 05/01/2015

10240320 Wilder Avenue Sewer Replacement

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP

03/05/2010 09/30/2014
03/05/2010 02/24/2015
03/05/2010 02/04/2016
07/17/2012 09/30/2014
07/06/2015 02/04/2016
02/25/2015 12/01/2016
07/06/2015 02/04/2016

10240325 Glen Landing Pump Station Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

02/21/2013 01/30/2015
02/21/2013 01/30/2018
02/21/2013 09/06/2018
06/04/2018 09/06/2018
01/31/2018 09/11/2019

10240330 Otte Avenue Sewer Replacement

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

02/24/2012 10/11/2016
02/24/2012 01/24/2017
02/24/2012 09/14/2017
11/10/2014 10/11/2016
05/10/2017 09/14/2017
01/25/2017 09/19/2018

10240335 3568 Bogart Avenue Sewer Replacement

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

07/26/2011 09/26/2011
03/07/2013 04/30/2015
03/07/2013 07/28/2015
03/07/2013 04/29/2016
08/15/2014 04/10/2015
10/30/2015 04/29/2016
07/29/2015 05/01/2017

10240340 Station Avenue Sewer Replacement

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP

04/04/2012 08/04/2014
04/04/2012 09/23/2014
04/04/2012 06/01/2015
04/02/2014 04/02/2014
02/19/2015 06/01/2015
09/24/2014 06/01/2016
02/19/2015 06/01/2015

10240345 Myrtle Avenue Sewer Replacement

DESIGN
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MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
10240350 Mck A

Sewer R

01/18/2013 12/15/2014
01/18/2013 02/24/2015
01/18/2013 09/15/2015
06/16/2014 12/15/2014
07/16/2015 09/15/2015
02/25/2015 09/15/2016

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

11/29/2012 11/03/2014
11/29/2012 02/24/2015
11/29/2012 09/02/2015
09/24/2013 10/06/2014
06/04/2015 09/02/2015
02/25/2015 09/07/2016

10240360 Timbers Pump Station Elimination

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

02/19/2013 05/27/2016
02/19/2013 01/24/2017
02/19/2013 01/08/2018
05/29/2015 05/27/2016
01/03/2017 01/08/2018
01/25/2017 01/11/2019
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10240365 Quebec Road Sewer Replacement
DESIGN 03/18/2013 02/10/2016
PRE_CON_SERV  03/18/2013 05/24/2016
MISC_EXPENSE 03/18/2013 12/23/2016
ROW 11/18/2013 02/10/2016
CONSTRUCTION  09/01/2016 12/23/2016
CON_SERV 05/25/2016 12/29/2017

10240370 Rose Hill Avenue Sewer Relocation
DESIGN 08/06/2013 08/28/2015
PRE_CON_SERV ~ 08/06/2013 01/26/2016
MISC_EXPENSE  08/06/2013 09/16/2016
ROW 08/28/2014 08/28/2015
CONSTRUCTION  04/28/2016 09/16/2016
CON_SERV 01/27/2016 09/18/2017

10240375 Carpenters Run Pump Station Upgrade
DESIGN 04/08/2013 01/30/2015
PRE_CON_SERV  04/08/2013 01/26/2016
MISC_EXPENSE 04/08/2013 06/26/2017
ROW 12/20/2013 06/30/2015
CONSTRUCTION  05/06/2016 06/26/2017

CON_SERV 01/27/2016 06/29/2018
10240380 CSO 005 Water Connection
DESIGN 03/10/2014 03/31/2015

PRE_CON_SERV ~ 03/10/2014 06/23/2015
MISC_EXPENSE 03/10/2014 11/04/2016
CONSTRUCTION  11/02/2015 11/04/2016
CON_SERV 06/24/2015 11/09/2017
10240382 CSO 5 (Lick Run RTC) Improvements
DESIGN 01/07/2015 09/02/2015
CONSTRUCTION  04/06/2016 04/11/2017
CON_SERV 11/25/2015 04/16/2018

10240385 Mayflower WWTP Reliability and Service Upgrades

DESIGN 03/26/2013 10/04/2013
PRE_CON_SERV ~ 03/26/2013 07/23/2014
CONSTRUCTION  11/20/2014 05/22/2015
CON_SERV 07/23/2014 05/23/2016
10240390 MCWWTP Electrical Power Renovation Planning
PLANNING 08/20/2010 12/16/2014
10240395 Winton Woods Diversion Gate Replacement
DESIGN 01/08/2013 06/27/2014
PRE_CON_SERV  01/08/2013 08/19/2014
MISC_EXPENSE 01/08/2013 07/16/2015
ROW 08/12/2013 06/18/2014
CONSTRUCTION  01/12/2015 07/16/2015
CON_SERV 08/20/2014 07/18/2016
10240400 Hunsford Street Sewer Replacement
DESIGN 01/16/2013 10/17/2013
PRE_CON_SERV ~ 01/16/2013 07/23/2014
MISC_EXPENSE  01/16/2013 02/16/2015
CONSTRUCTION  11/13/2014 02/16/2015
CON_SERV 07/23/2014 10/29/2015
10240405 Ponderosa Woods Pump Station Elimination
DESIGN 04/11/2014 02/10/2017
PRE_CON_SERV ~ 04/11/2014 04/25/2017
MISC_EXPENSE  04/11/2014 09/19/2018
ROW 02/04/2015 02/10/2017
CONSTRUCTION  09/14/2017 09/19/2018

CON_SERV 04/26/2017 09/24/2019
10240410 Sharp Alley Sewer Replacement
DESIGN 04/12/2013 12/31/2014

PRE_CON_SERV  04/12/2013 04/28/2015
MISC_EXPENSE 04/12/2013 10/27/2015
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9,800
381,900
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6,425
30,900
74,515
454,800
17,500

17,300
1,800
7,300
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150,000
25,000
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168,400
15,200
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4,953
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15,000
102,000
11,402

45,100
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253,200
46,700

10,793
3,986



ROW 12/31/2013 12/31/2013
CONSTRUCTION  07/24/2015 10/27/2015
CON_SERV 04/29/2015 11/08/2016
10240415 Carr Street Access Rehab
DESIGN 05/30/2013 02/20/2014
PRE_CON_SERV  05/30/2013 03/26/2014
MISC_EXPENSE  05/30/2013 06/10/2015
CONSTRUCTION  12/12/2014 06/10/2015
CON_SERV 03/26/2014 06/14/2016
10240420 Freeland Avenue Area Sewer Replacement
DESIGN 03/28/2019 10/02/2019
PRE_CON_SERV ~ 03/28/2019 09/28/2021
MISC_EXPENSE  03/28/2019 07/28/2022
ROW 05/23/2019 06/17/2021
CONSTRUCTION  01/21/2022 07/28/2022
CON_SERV 09/29/2021 08/10/2023
10240430 Berkley Avenue Sewer Replacement
DESIGN 04/18/2013 12/04/2014
PRE_CON_SERV  04/18/2013 02/24/2015
MISC_EXPENSE 04/18/2013 11/02/2015
ROW 01/01/2014 12/04/2014
CONSTRUCTION  06/25/2015 11/02/2015
CON_SERV 02/25/2015 11/04/2016
10240435 Pleasant Run Central Force Main Repairs
DESIGN 02/20/2013 02/02/2015
PRE_CON_SERV ~ 02/20/2013 04/28/2015
MISC_EXPENSE  02/20/2013 12/12/2016
ROW 08/01/2013 02/02/2015
CONSTRUCTION  09/03/2015 12/12/2016
CON_SERV 04/29/2015 12/26/2017
10240445 Colton Lane Sewer Replacement
DESIGN 04/01/2019 08/14/2020
PRE_CON_SERV  04/01/2019 06/23/2020
MISC_EXPENSE 04/01/2019 04/15/2021
CONSTRUCTION  10/15/2020 04/15/2021
CON_SERV 06/24/2020 04/18/2022
10240450 Vinton Street - Beekman to Liddell Street
DESIGN 08/12/2014 02/17/2015
PRE_CON_SERV  08/12/2014 03/28/2017
MISC_EXPENSE 08/12/2014 02/07/2018
CONSTRUCTION  08/01/2017 02/07/2018
CON_SERV 03/29/2017 02/20/2019
10240455 Spring Grove Avenue Sewer Replacement and Rehabilitation
DESIGN 08/18/2014 08/20/2015
PRE_CON_SERV  08/18/2014 07/25/2017
MISC_EXPENSE 08/18/2014 12/05/2018
CONSTRUCTION  11/30/2017 12/05/2018
CON_SERV 07/26/2017 12/10/2019
10240460 Fairbanks Avenue Sewer Replacement
DESIGN 04/01/2015 04/12/2016
PRE_CON_SERV  04/01/2015 02/27/2018
MISC_EXPENSE 04/01/2015 07/25/2019
ROW 11/12/2015 12/07/2017
CONSTRUCTION  07/12/2018 07/25/2019
CON_SERV 02/28/2018 07/29/2020
10240465 Hosea Street Sewer Replacement
DESIGN 03/03/2015 03/04/2016
PRE_CON_SERV ~ 03/03/2015 01/24/2017
MISC_EXPENSE  03/03/2015 05/14/2018
CONSTRUCTION  05/10/2017 05/14/2018
CON_SERV 01/25/2017 05/20/2019

10240470 Bahama Gardens Pump Station Upgrade and Force Main Replacement
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DESIGN 09/02/2014 06/11/2015
PRE_CON_SERV ~ 09/02/2014 03/29/2016 @$ 3,624
MISC_EXPENSE  09/02/2014 11/03/2016
ROW 12/24/2014 12/31/2015
CONSTRUCTION  08/03/2016 11/03/2016
CON_SERV 03/30/2016 11/08/2017
10240475 Foraker Ave Sewer Replacement - Alms Pl to E. Terminus
DESIGN 06/24/2014 02/28/2017
PRE_CON_SERV  06/24/2014 04/25/2017 | $ 816
MISC_EXPENSE 06/24/2014 09/19/2018
ROW 02/26/2015 02/27/2017
CONSTRUCTION  09/15/2017 09/19/2018
CON_SERV 04/26/2017 09/24/2019
10240480 MCWWTP Dewatering Polymer System Replacement
CONSTRUCTION  04/20/2015 04/19/2016
CON_SERV 12/31/2014 04/19/2017
10240490 Colerain Ave at Gordon St Sewer Replacement
PRE_CON_SERV ~ 09/05/2013 11/25/2014 @ $ 9,143
MISC_EXPENSE  09/05/2013 05/12/2015
ROW 03/03/2014 03/03/2014
CONSTRUCTION  03/06/2015 05/12/2015
CON_SERV 11/26/2014 05/11/2016
10240495 Wahl Terrace Sewer Replacement
DESIGN 04/01/2015 10/27/2016
PRE_CON_SERV  04/01/2015 01/24/2017
MISC_EXPENSE 04/01/2015 04/26/2018
ROW 10/23/2015 10/27/2016
CONSTRUCTION  06/01/2017 04/26/2018
CON_SERV 01/25/2017 05/01/2019
10240500 Yoast A Sewer Impr
DESIGN 06/11/2014 02/04/2016
PRE_CON_SERV  06/11/2014 04/26/2016 @ $ 7,851
MISC_EXPENSE  06/11/2014 03/15/2017
ROW 02/02/2015 02/04/2016
CONSTRUCTION  09/07/2016 03/15/2017
CON_SERV 04/27/2016 03/20/2018
10240505 Mt. Pl Ave. Sewer Repl
DESIGN 02/21/2014 06/03/2015
PRE_CON_SERV  02/21/2014 01/26/2016 | $ 11,281
MISC_EXPENSE 02/21/2014 09/19/2016
CONSTRUCTION  05/18/2016 09/19/2016
CON_SERV 01/27/2016 09/22/2017
10240510 Kinsey Avenue Sewer Replacement
DESIGN 06/02/2014 05/21/2015
PRE_CON_SERV  06/02/2014 01/26/2016 | $ 8,274
MISC_EXPENSE 06/02/2014 08/19/2016
CONSTRUCTION ~ 05/18/2016 08/19/2016
CON_SERV 01/27/2016 08/24/2017
10240515 Mayhew and Leath A Sewer Repl:
DESIGN 09/16/2014 06/24/2015
PRE_CON_SERV  09/16/2014 05/30/2017 | $ 1,133
MISC_EXPENSE 09/16/2014 07/25/2018
ROW 03/05/2015 03/13/2017
CONSTRUCTION  10/13/2017 07/25/2018
CON_SERV 05/31/2017 07/30/2019
10240520 Freeman Ave - Klotter to McMicken Sewer Replacement
DESIGN 04/28/2014 04/06/2015
PRE_CON_SERV  04/28/2014 01/26/2016 @ $ 12,347
MISC_EXPENSE  04/28/2014 11/03/2016
CONSTRUCTION  04/28/2016 11/03/2016
CON_SERV 01/27/2016 11/16/2017

10240525 Victory Parkway Sewer Rehabilitation
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DESIGN 04/01/2019 05/04/2020 S
PRE_CON_SERV ~ 04/01/2019 02/22/2022 S
MISC_EXPENSE  04/01/2019 03/21/2023 S
CONSTRUCTION  07/12/2022 03/21/2023 S
CON_SERV 02/23/2022 04/02/2024 S
10240526 Cypress St - Ashland Av to 250 feet east Sewer Replacement
DESIGN 07/16/2014 09/04/2015 S
PRE_CON_SERV  07/16/2014 07/25/2017 | $ 303 S
MISC_EXPENSE  07/16/2014 08/07/2018 S
CONSTRUCTION  11/28/2017 08/07/2018 S
CON_SERV 07/26/2017 08/07/2018 S
10240530 Faehr Street Sewer Replacement
DESIGN 08/18/2014 11/18/2014 S
PRE_CON_SERV ~ 08/18/2014 01/26/2016 S
MISC_EXPENSE  08/18/2014 10/03/2016 S
CONSTRUCTION  05/27/2016 10/03/2016 S
CON_SERV 01/27/2016 10/16/2017 S
10240535 Stout Sewer Impro
DESIGN 12/05/2013 09/30/2014 S
PRE_CON_SERV  12/05/2013 01/27/2015 | $ 32,531 | S
MISC_EXPENSE 12/05/2013 10/08/2015 | $ 3,347 ' $
CONSTRUCTION  05/20/2015 10/08/2015 S
CON_SERV 01/28/2015 10/10/2016 S
10240540 Spring Grove Av, Township St. Sewer Improvements
DESIGN 08/18/2014 02/23/2015 S
PRE_CON_SERV  08/18/2014 03/29/2016 @S 776 ' S
MISC_EXPENSE  08/18/2014 02/01/2017 S
CONSTRUCTION  07/26/2016 02/01/2017 S
CON_SERV 03/30/2016 02/14/2018 S
10240545 Central Parkway Sewer Replacement (HN 2402)
DESIGN 03/30/2015 10/02/2015 S
PRE_CON_SERV  03/30/2015 01/28/2020 S
MISC_EXPENSE  03/30/2015 11/12/2020 S
ROW 07/21/2015 08/01/2016 S
CONSTRUCTION  05/07/2020 11/12/2020 S
CON_SERV 01/29/2020 11/26/2021 S
10240550 Pardee Alley Sewer Replacement-Oswald Al to 200' north
DESIGN 09/16/2014 09/28/2015 S
PRE_CON_SERV  09/16/2014 01/24/2017 | $ 720 | $
MISC_EXPENSE 09/16/2014 06/19/2018 S
ROW 04/29/2015 11/15/2016 S
CONSTRUCTION  06/06/2017 06/19/2018 S
CON_SERV 01/25/2017 06/24/2019 S
10240555 Kemper Mill Village Pump Station Upgrade
DESIGN 06/20/2014 12/14/2016 S
PRE_CON_SERV  06/20/2014 03/28/2017 @ $ 1,621 S
MISC_EXPENSE  06/20/2014 07/24/2018 S
ROW 11/20/2014 11/22/2016 S
CONSTRUCTION  07/19/2017 07/24/2018 S
CON_SERV 03/29/2017 07/29/2019 S
10240560 Schulte Drive Sewer Replacement
DESIGN 03/30/2015 12/04/2015 S
PRE_CON_SERV  03/30/2015 12/26/2017 S
MISC_EXPENSE 03/30/2015 10/30/2018 S
ROW 08/26/2015 09/20/2017 S
CONSTRUCTION  04/24/2018 10/30/2018 S
CON_SERV 12/27/2017 11/12/2019 S
10240565 Overflow Parking lot for MSDGC Engineering and Administration Buildings
MISC_EXPENSE  01/28/2015 06/12/2015
CONSTRUCTION  04/15/2015 06/12/2015 S
CON_SERV 01/28/2015 06/12/2015 S

10240575 MCWWTP Enhanced Incinerator Emission Controls
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DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

05/13/2014 12/30/2014 | $
05/13/2014 10/28/2014 | $
05/13/2014 03/24/2016
04/01/2015 03/24/2016
10/29/2014 03/24/2016

10240580 Quebec Heights Sewer Rehabilitation

CONSTRUCTION
CON_SERV

02/10/2015 07/29/2015
09/24/2014 07/29/2015

10240581 Queen City and Cora Ave Sewer Rehabilitation

CONSTRUCTION
CON_SERV

02/10/2015 07/29/2015
09/24/2014 07/29/2015

10240585 MCWWTP Two-Bay Solids Receiving Facility

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

04/01/2015 11/30/2015
04/01/2015 02/21/2017
04/01/2015 11/05/2018
06/30/2017 11/05/2018
02/22/2017 11/05/2018

10240590 MCWWTP Main Substation Improvements

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

03/11/2015 06/10/2015
06/24/2015 02/23/2016
06/24/2015 05/30/2017
06/24/2015 01/11/2019
10/05/2017 01/11/2019
05/31/2017 01/11/2019

10240595 MCWWTP Power Bldg Medium Voltage Switchgear

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

02/25/2015 04/24/2015
04/29/2015 08/28/2015
04/29/2015 12/29/2015
04/29/2015 10/31/2016
04/28/2016 10/31/2016
12/30/2015 10/31/2016

10240600 MCWWTP Electrical Arc Flash Protection

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

10240605 MCWWTP Secondary Treatment Capacity Enhancements

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

02/24/2016 04/21/2016
04/27/2016 07/28/2016
04/27/2016 12/27/2016
04/27/2016 08/29/2017
04/27/2017 08/29/2017
12/28/2016 08/29/2017

01/25/2017 04/25/2017
04/26/2017 08/25/2017
04/26/2017 02/27/2018
04/26/2017 01/08/2019
07/06/2018 01/08/2019
02/28/2018 01/08/2019

10240610 MCWWTP Primary Sludge Pumping Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

10240615 MCWWTP Primary Treatment Odor Control Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

01/25/2017 03/21/2017
01/25/2017 11/28/2017
01/25/2017 08/03/2018
04/04/2018 08/03/2018
11/29/2017 08/03/2018

01/25/2017 04/25/2017
01/25/2017 10/24/2017
01/25/2017 08/31/2018
03/01/2018 08/31/2018
10/25/2017 08/31/2018

10240620 MCWWTP Biological Nutrient Removal Facilities

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE

01/31/2018 08/01/2018
08/29/2018 08/26/2019
08/29/2018 01/28/2020
08/29/2018 06/08/2022

81,490 | $
14,739 | $
$

$
$

n

w

R SRV SRV LV ARV

RV SRV SRV RV RV ART Y

R ARV ARV LV ARV LV Y

RV RV SRV RV ARV SRT Y

RV SRV ARV, NEV ARV R SRV ARV NEV ARV R ARV ARV LV ARV LV Y

v

998,000
328,000
9,962,000
7,339,000
2,234,000

3,226,900
80,500

1,652,700
49,000

758,000
210,000
40,100
10,463,000
942,000

168,000
244,000
45,000
39,700
2,222,000
200,000

52,000
62,000
7,000
27,400
338,000
31,000

29,000
32,000
3,000
25,000
136,000
13,000

146,000
207,000
36,000
25,000
1,780,000
161,000

118,000
17,000
25,000

819,000
74,000

121,000
18,000
30,800

856,000
78,000

971,000
1,889,000
729,000
40,100

484,535
216,540
1,909,500

111,700

12,385

7,538

RV SRV ARV LV ARV

n

w

v

w v »

431,975
96,721
5,085,790
4,036,450
1,340,400

3,226,900
68,115

1,652,700
41,462

551,273
64,615
6,826

168,000
110,909
8,654
4,315

52,000
62,000
4,455
9,133

$
$

we

w v »n

v n

2,966,711
3,302,550
781,900

206,727
96,923
10,238

133,091
20,769
10,357

2,545
15,657
299,318
26,231

29,000
32,000
1,909
9,211

we " v » v we v

we

48,462
10,238
1,517,135
353,250

15,577
10,357
24,689
52,174

2,610
38,682
4,769

1,091
15,789
136,000
13,000

146,000
207,000
19,385
7,292

118,000
13,077
11,364

121,000
15,000
14,000

6,000

$
$

w v » w | » w v »n

v n

10,238
8,370,400
471,000

10,357
1,807,227
104,348

16,615

12,500
741,667
103,500

3,923
13,636
819,000
74,000

3,000
16,800
856,000
72,000

971,000
377,800
109,350

2,455

$

$

$
$
$

2,560
575,465
117,750

4,315
390,084
43,478

5,208
1,038,333
57,500

1,511,200
437,400 | $
9,820  $

" n v n RV SRV SE7 SEVREY S

RV SRV SE7 SEVREY S RV SR7 SRV SEV ARV SEV Y RV RV SRV SEV ARV SE7 S RV SR7 SRV SEV ARV 9LV Y RV RV SRV SEV SRV SE7 S RV RV SE7 SEVREY S

RV SRV SE7 SEVREY S

S

$

182,250  $
27,824 $

916,510
313,261
9,962,000
7,339,000
2,234,000

3,226,900
80,500

1,652,700
49,000

758,000
210,000
40,100
10,463,000
942,000

168,000
244,000
45,000
39,700
2,222,000
200,000

52,000
62,000
7,000
27,400
338,000
31,000

29,000
32,000
3,000
25,000
136,000
13,000

146,000
207,000
36,000
25,000
1,780,000
161,000

118,000
17,000
25,000

819,000
74,000

121,000
18,000
30,800

856,000
78,000

971,000
1,889,000
729,000
40,100



CONSTRUCTION
CON_SERV

05/29/2020 06/08/2022
01/29/2020 06/08/2022

10240625 MCWWTP Standby Power Distribution System Improvements

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

01/31/2018 03/30/2018
04/25/2018 08/24/2018
04/25/2018 02/26/2019
04/25/2018 03/02/2020
06/27/2019 03/02/2020
02/27/2019 03/02/2020

10240630 MCWWTP South Raw Sewage Pump Station Pump Replacement

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

01/31/2018 03/30/2018
04/25/2018 08/24/2018
04/25/2018 01/29/2019
04/25/2018 12/03/2019
05/31/2019 12/03/2019
01/30/2019 12/03/2019

10240635 MCWWTP North Pump Station Odor Control System Replacement

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

01/31/2018 05/01/2018
05/30/2018 10/30/2018
05/30/2018 02/26/2019
05/30/2018 11/11/2020
07/09/2019 11/11/2020
02/27/2019 11/11/2020

10240640 MCWWTP Biosolids Dewatering Facility Addition

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

01/30/2019 05/30/2019
06/26/2019 06/25/2020
06/26/2019 09/29/2020
06/26/2019 02/13/2023
02/04/2021 02/13/2023
09/30/2020 02/13/2023

10240645 WWC Maintenance Shop Improvements

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

12/01/2015 06/06/2016
12/01/2015 10/25/2016
12/01/2015 03/07/2018
02/22/2017 03/07/2018
10/26/2016 03/20/2019

10241320 Greenpine Acres Pump Station Elimination

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
MSD_ADMIN

10241325 Montana Ave Sewer -

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV

03/05/2010 12/14/2012
03/05/2010 07/24/2013
03/05/2010 04/09/2015
03/05/2012 02/28/2013
10/29/2014 04/09/2015
07/24/2013 12/22/2015
03/05/2010 05/29/2013
Ferncroft to Mustang Dr.
03/29/2013 09/12/2014
03/29/2013 01/26/2016
03/29/2013 11/30/2016
05/26/2016 11/30/2016
01/27/2016 12/05/2017

10241820 SSO 700 Facility Improvements

PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

10250020 Polk Run WWTP Reliability and Service Upgrades

PLANNING
DESIGN
PRE_CON_SERV
CONSTRUCTION
CON_SERV

01/01/2013 01/27/2015
01/28/2015 05/01/2017
03/01/2012 12/01/2014
04/30/2015 05/01/2017
01/28/2015 05/04/2018

11/25/2009 08/08/2014
04/01/2016 04/05/2017
11/25/2009 10/24/2017
03/15/2018 07/11/2019
10/25/2017 07/15/2020

w v »

$
$

$
$

n

24,056
75,919

6,905
59,557

5,551

215,684
29,754

1,138

100

555,064
7,344
720

w0

RV RV SRV NV RV LRV SRV NV EV SRV VS RV RV SRV VRV RV RV SRV RV ARV SRV ARV ARV LV ARV LV Y RV RV SRV RV ARV ART Y R ARV ARV LV ARV LV Y

RV RV SRV NV RV

36,404,000
3,277,000

180,000
266,000
51,000
40,100
2,501,000
226,000

187,000
276,000
53,000
40,100
2,640,000
238,000

126,000
174,000
29,000
34,400
1,403,000
127,000

1,118,000
2,227,000
912,000
40,100
45,575,000
4,102,000

115,850
14,500
14,500

965,390
53,100

24,056
75,919
6,905
59,557
1,000,700
38,200

276,600
85,600
10,000

2,852,500

113,800

221,000
100,000
50,000
7,380,200
664,300

614,400

6,469,100
278,600

n

27,797
7,172

49,781
11,698
1,431

104,021

25,480

59,336

RV RV SRV VRV

972,903
19,108

11,135
31,164
3,809

115,841
33,333
24,420

1,145,298

154,488

we

115,850
12,429
5,613

1,659

6,369

12,985
3,809
2,139,375
43,769

40,000

4,788,930
185,386

v n

$

2,071
5,613
573,200
19,913

952
713,125
52,523

26,667

1,445,973
185,386

7,739

v w v »n

w v »

$

180,000
266,000
27,462
11,228

187,000
276,000
30,917
12,204

126,000
130,500
14,500
6,255

3,274
392,190
19,913

17,508

139,040

2,468,472
92,867

$

23,538
19,248 | $
1,079,977
135,600 | $

we

22,083
20,922 | $
1,716,000
170,000 | $

n

43,500
14,500
12,509 | $
142,515 | $
47,625

1,118,000
742,333 | $
253,333 | §
4,66 $
$
$

11,616

4,000,628
92,867 | $

36,404,000
3,277,000

9,624
1,421,023
90,400

6,974
924,000
68,000

15,636
1,260,485
79,375

1,484,667
658,667
35,834
45,575,000
4,102,000

85,128

RV RV SRV SEV SRV SE7 S RV SR7 SRV SRV ARV SEV Y RV RV SRV SEV ARV SE7 S RV IR7 SRV SEV ARV SEV Y v n

L7V SRV SEV SE7 S

L7 RV SRV SEV SE7 S

L7 EV SRV SEV SR S

36,404,000
3,277,000

180,000
266,000
51,000
40,100
2,501,000
226,000

187,000
276,000
53,000
40,100
2,640,000
238,000

126,000
174,000
29,000
34,400
1,403,000
127,000

1,118,000
2,227,000
912,000
40,100
45,575,000
4,102,000

115,850
14,500
14,500

965,390
53,100

1,000,700
32,649

60,916
55,846
10,000

2,852,500

113,800

219,862
100,000
49,900
7,380,200
664,300

59,336

6,469,100
278,600



10250025 Huntington Pump Station Eliminatio

DESIGN 05/30/2012 12/03/2014
PRE_CON_SERV  05/30/2012 03/29/2016
MISC_EXPENSE 05/30/2012 01/04/2017
ROW 03/27/2013 12/03/2014
CONSTRUCTION  07/20/2016 01/04/2017
CON_SERV 03/30/2016 01/05/2018
10250030 Polk Run UV System/Post Aeration Improvements
DESIGN 03/02/2015 03/01/2016
PRE_CON_SERV ~ 03/02/2015 05/24/2016
MISC_EXPENSE  03/02/2015 03/28/2018
CONSTRUCTION  10/10/2016 03/28/2018
CON_SERV 05/25/2016 03/28/2018
10250035 Polk Run Non-Potable Water Upgrades
DESIGN 03/02/2015 08/28/2015
PRE_CON_SERV ~ 03/02/2015 05/24/2016
MISC_EXPENSE  03/02/2015 04/11/2017
CONSTRUCTION  10/10/2016 04/11/2017
CON_SERV 05/25/2016 04/11/2017
10260030 Kugler Mill Pump Station Upgrade
DESIGN 02/21/2020 10/27/2021
PRE_CON_SERV ~ 02/21/2020 01/25/2022
MISC_EXPENSE  02/21/2020 06/06/2023
ROW 10/23/2020 10/27/2021
CONSTRUCTION  06/01/2022 06/06/2023
CON_SERV 01/26/2022 06/10/2024
10260031 Kugler Mill Force Main Replacement
DESIGN 01/29/2020 10/04/2021
PRE_CON_SERV  01/29/2020 12/28/2021
MISC_EXPENSE 01/29/2020 04/27/2023
CONSTRUCTION  04/22/2022 04/27/2023
CON_SERV 12/29/2021 04/27/2023
10270000 Dry Run Area Sewers Phase 1
DESIGN 06/01/2005 03/03/2015
PRE_CON_SERV  06/01/2005 04/04/2018
MISC_EXPENSE 09/03/2013 04/03/2017
ROW 06/23/2008 03/03/2015
CONSTRUCTION  08/16/2010 08/01/2014
CON_SERV 06/01/2005 04/04/2018
MSD_ADMIN 06/01/2005 04/04/2018
10270005 Dry Run Area Sewers Phase 2
DESIGN 01/01/2005 03/30/2015
PRE_CON_SERV  01/01/2005 10/05/2017
MISC_EXPENSE 01/01/2005 06/11/2012
ROW 10/01/2007 03/30/2015
CONSTRUCTION  08/16/2010 06/08/2012
CON_SERV 01/01/2005 08/01/2014
FE_INSP 08/16/2010 06/08/2012
MSD_ADMIN 01/01/2005 10/05/2017
10270007 Dry Run Area Sewers Phase 2 Contract RB
CONSTRUCTION  10/20/2015 10/20/2016
CON_SERV 06/24/2015 10/06/2017
10270008 Dry Run Sewers - Contract 8M
CONSTRUCTION  06/03/2016 12/01/2017
CON_SERV 01/27/2016 12/04/2018
10270009 Dry Run Sewers Contract BW
CONSTRUCTION  07/07/2016 10/05/2016
CON_SERV 03/30/2016 10/09/2017
10270021 Wasson Road Sewer Replacement
DESIGN 06/01/2010 03/18/2012
PRE_CON_SERV  02/01/2009 07/02/2012
MISC_EXPENSE 06/01/2010 07/02/2013

n

LRV SRV NV EV SRV VY

R SRV RV LV ARV RV ARV SRV

53,544

3,200

402,998
121,685
124,400
677,207

8,945,097

1,341,941

129,265
29,659
81,176

173,143

517,912

278,497

32,416
33,056

RV SRV SRV VRV RV SRV SRV RV ARV ARV RV SRV SRV LV ARV RV SRV ARV LV ARV R ARV ARV ALV ARV LV Y

RV ARV ARV LV ARV LV Y

R SRV ARV LV ARV LV Y

53,544
10,000
6,600
190,000
22,100

172,000
28,000
25,000

1,385,000

125,000

47,000
5,000
50,000
231,000
24,000

98,300
38,300
52,600
15,000
637,700
56,700

49,300
16,000
30,200

266,500
37,500

402,998
121,685
180,800
858,783

8,965,100

1,341,941

300,000
405,700

81,176
510,000
517,912
278,497

6,677,000
170,100

4,620,000
365,000

2,500,000
460,500

32,416
33,056

v

$

1,346
1,225

6,966
60,141
20,003

66,759
39,897

117,857

$
$

we

we

3,581
2,175

98,286
13,176
5,128

47,000
2,353
14,286

18,538
121,434

103,976
106,151

219,000

89,027
27,435

w

RV SRV SRV LV ARV

w v »

3,581

79,167
7,072

73,714
14,824

7,692
13,850
30,000

2,647
21,429

6,417
10,286

18,538

106,151

6,298,637
65,845

669,900
96,053

1,875,000
167,455

1,492

110,833
10,608

7,692
990,275
60,000

14,286
224,583
13,714

12,359

106,151

289,337
65,845

3,696,000
115,263

625,000
251,182

$

$
$
$

$

$

$
$

4,420

4,487
380,875
35,000

17,692

10,974

254,100
115,263

41,864

38,421

RV RV SRV RV ARV SRTY

RV RV SRV NV RV

98,300
38,300
52,600
15,000
637,700
56,700

49,800
16,000
30,200

266,500
37,500

L7 RV SRV SEV SRS RV RV SRV SEV SRV SE7 S RV SRV SRV SEVREY S RV SRV SE7 SEVREY S RV 3RV SRV 9LV Y

L7 RV SRV E7 Y

10,000
3,400
190,000
22,100

172,000
28,000
25,000

1,385,000

125,000

47,000
5,000
50,000
231,000
24,000

98,800
38,300
52,600
15,000
637,700
56,700

49,800
16,000
30,200

266,500
37,500

56,400
181,576
20,003

170,735
376,041

336,857

6,677,000
170,100

4,620,000
365,000

2,500,000
460,500



ROW
CONSTRUCTION
CON_SERV
MSD_ADMIN

09/01/2010 03/18/2012
10/16/2012 08/01/2014
07/02/2012 12/01/2014
02/01/2009 10/29/2014

10270022 Beverly Hill Drive Sewer Replacement

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
MSD_ADMIN

03/04/2010 02/05/2013
03/04/2010 03/26/2013
03/04/2010 05/19/2014
11/30/2010 02/05/2013
09/23/2013 05/19/2014
03/27/2013 07/31/2015
03/04/2010 03/26/2013

10270023 Ault Park Sewer Enhancements

DESIGN
PRE_CON_SERV
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

04/01/2010 06/01/2011
04/01/2010 06/01/2011
11/02/2011 08/01/2014
06/21/2011 07/31/2015
11/02/2011 08/01/2014
05/24/2011 06/01/2015

10270026 Camargo Canyon Pump Station Elimination

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

12/18/2012 11/30/2015
12/18/2012 02/23/2016
12/18/2012 10/20/2016
06/28/2013 11/30/2015
07/01/2016 10/20/2016
02/24/2016 11/21/2016

v

R ARV ARV LV ARV LV Y

R ARV ARV LV ARV LV Y

n

13,993
123,350
44,887

4,065
62,295
1,490
54,235
156,354
38,248

111,471
8,925
818,822
232,675
3,245

128,039
35,705

10270045 LMWWTP Service Water (NPW) Reliability and Service Upgrade

DESIGN
PRE_CON_SERV
MISC_EXPENSE

02/06/2013 04/16/2014
02/06/2013 04/16/2014
02/06/2013 04/16/2014

10270085 LMWWTP Scum Removal and Handling

DESIGN
PRE_CON_SERV
MISC_EXPENSE
CONSTRUCTION
CON_SERV
MSD_ADMIN

11/24/2014 11/23/2015
11/24/2014 01/24/2017
11/24/2014 07/10/2018
04/07/2017 07/10/2018
01/25/2017 07/10/2019
01/02/2013 11/16/2016

10270105 Fairfax Avenue Sewer Replacement

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
MSD_ADMIN

01/02/2008 07/16/2012
01/02/2008 07/17/2012
01/02/2008 05/12/2013
01/16/2009 07/16/2012
11/12/2012 08/30/2014
07/17/2012 08/01/2014
01/02/2008 06/30/2014

10270110 Linwood Avenue Sewer Replacement

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
FE_INSP

06/30/2010 01/06/2015
06/30/2010 03/24/2015
06/30/2010 02/17/2016
04/19/2011 01/06/2015
08/07/2015 02/17/2016
08/07/2015 02/17/2016

10270120 Cath Calvary C

y Sewer Ri

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

03/13/2012 12/31/2014
03/13/2012 03/24/2015
03/13/2012 12/16/2015
02/28/2013 12/31/2014
08/19/2015 12/16/2015
03/25/2015 12/16/2016

10270125 Portsmouth Avenue Sewer Replacement

DESIGN
PRE_CON_SERV

02/04/2013 10/29/2015
02/04/2013 01/26/2016

$
$

ARV SRV LV ARV ARV RV

n

265,160
28,752

7,706

5,743
70,335
2,641
44,438
141,630
29,946

129,655
39,329

31,818

2,500

32,453

w |

w v »n w1

RV RV SRV RV ARV SRT Y

v |

RV SRV SRV LV ARV RV RV SRV RV ARV SRV RV RV SRV VRV

R ARV ARV LV ARV LV Y

n

13,993
147,320
44,887

4,065
62,295
1,490
54,235
181,983
38,248

111,471
8,925
1,238,000
372,000

138,600
35,705
10,800
27,400

589,200
22,400

265,160
30,000

90,000
37,000
5,000
610,000
178,000

5,743
70,335
2,641
44,438
165,000
43,200

134,395
39,329
7,000
213,200
726,763

31,818

40,000
153,100
15,600

68,600

23,970

25,629

419,178
40,449

2,439

1,596
2,400

1,248

23,370
13,254

2,243

1,401
80,034

13,999

7,572

n

we

we

98,876

6,498

4,248
15,426

72,000
12,121
1,277

2,497

3,733
133,166
181,691

23,501
60,146
5,200

20,171

v n

n

1,624
4,248
9,575

480,619
16,800

18,000
12,121
1,277

1,866

545,072

92,954
7,800

8,405

v

708

108,581
5,600

5,051

1,277 | $
203,333 | $
53,939 | $

2,600

1,170
406,667
64,727 | $

59,333

" n

L7 RV SRV SE7 Y

L7 RV SRV SEV SR S

23,970

25,629

419,178
139,325

10,561

10,800
27,400
589,200
22,400

1,248

90,000
29,294
5,000
610,000
178,000

23,370
13,254

4,740

7,000

213,200
726,763

37,500
153,100
15,600

36,147



MISC_EXPENSE  02/04/2013 08/12/2016
ROW 08/01/2014 08/03/2015
CONSTRUCTION  06/02/2016 08/12/2016
CON_SERV 01/27/2016 08/17/2017
10270135 Airport and Robb Ave Sewer Replacement
DESIGN 03/13/2014 12/29/2014
PRE_CON_SERV  03/13/2014 01/26/2016
MISC_EXPENSE 03/13/2014 08/04/2016
CONSTRUCTION  05/05/2016 08/04/2016
CON_SERV 01/27/2016 08/09/2017
10270140 Grove Avenue Sewer Replacement
DESIGN 02/11/2013 10/20/2014
PRE_CON_SERV  02/11/2013 04/28/2015
MISC_EXPENSE 02/11/2013 06/02/2016
CONSTRUCTION  08/24/2015 06/02/2016
CON_SERV 04/29/2015 06/07/2017
10270145 Columbia Parkway at Delta Sewer Replacement
DESIGN 03/13/2014 10/07/2014
PRE_CON_SERV  03/13/2014 05/26/2015
MISC_EXPENSE 03/13/2014 02/04/2016
CONSTRUCTION  09/29/2015 02/04/2016
CON_SERV 05/27/2015 02/16/2017
10270150 3981 Watterson Rd Sewer Replacement
DESIGN 08/19/2013 06/30/2015
PRE_CON_SERV  08/19/2013 01/26/2016
MISC_EXPENSE 08/19/2013 07/19/2016
ROW 08/01/2014 06/30/2015
CONSTRUCTION  05/03/2016 07/19/2016
CON_SERV 01/27/2016 07/24/2017
10270155 Paxton Avenue Sewer Rehabilitation
DESIGN 03/02/2015 03/11/2016
PRE_CON_SERV ~ 03/02/2015 01/25/2022
MISC_EXPENSE  03/02/2015 05/18/2023
ROW 10/13/2015 11/06/2017
CONSTRUCTION ~ 05/05/2022 05/18/2023
CON_SERV 01/26/2022 05/22/2024
10270160 Prospect Woods Pump Station Upgrade
DESIGN 06/20/2014 12/14/2016
PRE_CON_SERV  06/20/2014 03/28/2017
MISC_EXPENSE 06/20/2014 11/20/2017
ROW 11/18/2014 11/18/2016
CONSTRUCTION  07/19/2017 11/20/2017
CON_SERV 03/29/2017 11/26/2018
10270165 Delta and Greist Sewer Replacement
DESIGN 04/01/2019 04/10/2020
PRE_CON_SERV ~ 04/01/2019 02/22/2022
MISC_EXPENSE  04/01/2019 07/25/2023
ROW 11/12/2019 12/07/2021
CONSTRUCTION  07/12/2022 07/25/2023
CON_SERV 02/23/2022 07/29/2024
10270170 CSO 83 and 472 Dynamic Underflow Control
DESIGN 03/27/2015 03/28/2016
PRE_CON_SERV  03/27/2015 01/30/2018
MISC_EXPENSE 03/27/2015 08/30/2018
CONSTRUCTION  05/22/2018 08/30/2018
CON_SERV 01/31/2018 08/30/2018
10270175 East Hill Ave Sewer Replacement
DESIGN 04/01/2015 01/11/2016
PRE_CON_SERV  04/01/2015 11/28/2017
MISC_EXPENSE 04/01/2015 12/17/2018
ROW 09/18/2015 09/19/2017
CONSTRUCTION  03/08/2018 12/17/2018

n

n

40,887
4,815
2,859

3,909
23,659

28,974
3,223
3,056

25,875

126

RV RV SRV VRV RV RV SRV RV ARV ART Y R ARV ARV LV ARV LV Y RV SRV SRV RV ARV ART Y R ARV ARV LV ARV LV Y RV RV SRV VRV RV RV SRV NV RV RV RV SRV VRV v

RV RV SRV NV RV

38,400
22,000
351,600
14,000

54,200
9,100
38,000
304,900
7,300

3,915
39,785
33,200

179,200
31,300

52,300
8,300
35,400
276,400
22,600

8,200
35,300
32,600
41,000

178,000

6,400

176,100
93,200
43,300
20,000

1,552,700

181,500

102,500
45,200
41,300

106,400

753,400
63,200

145,500
68,500
40,000
43,700

1,142,000
51,600

263,000
72,000
65,000

2,377,310
58,500

177,100
42,500
43,500
16,600

1,416,800

n

n

w v »n

6,072
2,750

7,038
898
5,556

5,802
5,866

16,470
1,692
6,475

2,544
1,974
5,342
5,857

14,215
5,724
4,281

RV RV SRV VRV RV RV SRV VRV n

w | »

v

w v »

16,164
19,250

6,275
2,391
14,792

2
10,324
15,620
25,984

7,676

7,357
3,385
17,246
40,078
5,650

5,656

5,259
14,222
35,143

93,920
8,772
3,430

357

37,836
15,232
11,390
23,644

140,267
15,568
11,818

108,985
9,714
7,250

615

n v n

n

w

v »

" v »

n

w v »n

16,164

351,600
6,364

996
14,792
304,900
3,318

11,715
153,216
13,159

8,623
236,322
11,300

2,191
13,037

178,000
3,048

82,180
13,158
5,145
4,286

37,836
15,232
11,390
48,471

122,733
23,351
17,727

68,115
14,571
10,875

3,689

n

R ARV ARV LV ARV LV Y

we

7,636

3,982

10,966

5,650

3,352

13,158
5,145
9,071

12,612
8,885
11,390
34,284
457,421
21,983

23,351
17,727

14,571
10,875
10,452

v

13,158 | $
5145  $
6,286

2,848

295,979
32,974 | $

we

9,730
17,727
2,377,310
58,500

3,643
10,875 | $

1,844
1,062,600 | $

13,158
5,145

8,243
72,750

14,421
5,818

3,625

354,200

$
$

$
$

RV SRV SRV RV ARV ART S

31,798
19,292

1,552,700
181,500

72,750
54,079
34,182
43,700
1,142,000
51,600

L7 EV SRV SEV SR S RV RV SRV SEV SRV SE7 S RV SR7 SRV SRV ARV SEV Y RV RV SRV SEV RV AET S RV SR7 SRV SEV ARV 9LV Y L7 EV SRV SEV SE7 S L7 RV SRV SEV SE7 S L7 RV SRV SEV SRV S L7 RV SRV SE7 Y

L7 EV SRV SEV SR S

38,400
22,000
351,600
14,000

13,313
4,285
35,141
304,900
7,300

6
16,126
33,200

179,200
31,800

23,826
5,077
32,344
276,400
22,600

8,200
9,425
32,600
41,000
178,000
6,400

176,100
93,200
43,300
20,000

1,552,700

181,500

102,500
45,074
41,300

106,400

753,400
63,200

145,500
68,500
40,000
43,700

1,142,000
51,600

263,000
72,000
65,000

2,377,310
58,500

177,100
42,500
43,500
16,600

1,416,800



CON_SERV
10270176 Stanley Ave Lateral Relocations

DESIGN 09/30/2014 02/13/2015
PRE_CON_SERV  09/30/2014 12/29/2015
09/30/2014 08/04/2016
CONSTRUCTION  05/10/2016 08/04/2016
12/30/2015 08/04/2016

MISC_EXPENSE

CON_SERV
10280002 Land Acquisition

ROW 10/04/2010 12/31/2018

10280114 SCADA System Installs and Upgrades

DESIGN 01/06/2009 08/05/2011
PRE_CON_SERV  01/06/2009 01/29/2016
07/24/2013 07/03/2017
CONSTRUCTION  03/31/2014 01/31/2016
07/24/2013 07/03/2017
FE_INSP 03/31/2014 01/31/2016

MISC_EXPENSE

CON_SERV

10280124 CIP Project Planning
PLANNING
MSD_ADMIN

10280184 WWT System Asset Renewal 2014

CONSTRUCTION  01/01/2014 12/31/2014
01/02/2014 12/31/2014

CON_SERV
10280185 WWT System Asset Renewal 2015

CONSTRUCTION  01/01/2015 12/31/2015
01/02/2015 12/31/2015

CON_SERV
10280186 WWT System Asset Renewal 2016

CONSTRUCTION  01/01/2016 12/30/2016
01/04/2016 12/30/2016

CON_SERV
10280187 WWT System Asset Renewal 2017

CONSTRUCTION  01/01/2017 12/29/2017
01/03/2017 12/29/2017

CON_SERV
10280188 WWT System Asset Renewal 2018

CONSTRUCTION  01/01/2018 12/31/2018
01/02/2018 12/31/2018

CON_SERV
10280189 WWT System Asset Renewal 2019

CONSTRUCTION  01/01/2019 12/31/2019
01/02/2019 12/31/2019

CON_SERV
10280314 Emergency Sewer Repairs 2014
MISC_EXPENSE

ROW 01/01/2014 12/31/2014
CONSTRUCTION  01/01/2014 12/31/2014
01/01/2014 12/31/2014

CON_SERV
10280315 Emergency Sewer Repairs 2015

CONSTRUCTION  01/01/2015 12/31/2015
01/01/2015 12/31/2015

CON_SERV
10280316 Emergency Sewer Repairs 2016

CONSTRUCTION  01/01/2016 12/30/2016
01/01/2016 12/30/2016

CON_SERV
10280317 Emergency Sewer Repairs 2017

CONSTRUCTION  01/01/2017 12/29/2017
01/01/2017 12/29/2017

CON_SERV
10280318 Emergency Sewer Repairs 2018

CONSTRUCTION  01/01/2018 12/31/2018
01/01/2018 12/31/2018

CON_SERV
10280319 Emergency Sewer Repairs 2019

CONSTRUCTION  01/01/2019 12/31/2019
01/01/2019 12/31/2019

CON_SERV
10280340 System-Wide Sensor Installation

CONSTRUCTION  01/28/2015 12/31/2015

10280514 High Risk Asset Renewal 2014

PRE_CON_SERV  01/02/2014 12/31/2014
CONSTRUCTION  01/01/2014 12/31/2014

11/29/2017 12/20/2019

01/03/2011 12/31/2018
01/03/2011 12/31/2018

$

RV SRV SRV LV ARV

1,193,977

n

2,017,384
156,373
770,020

RV SRV SRV LV ARV

415,274
133,440

7,678,585
- s

138,564 S
144 | $

3,087 ' $
4,837,305 $
217,636 | $

34,151 | $
1,104,957 | $

48,700

37,400
5,200
34,400
171,800
13,000

1,194,478

2,017,384

227,600
1,200,000
6,588,000
3,156,500

16,472,860

850,000
85,000

4,500,000
500,000

4,500,000
500,000

4,500,000
500,000

4,500,000
500,000

4,500,000

500,000

3,087
7,998,275
217,636

8,250,000
250,000

8,250,000
250,000

8,250,000
250,000

8,250,000
250,000

8,250,000
250,000

750,000

34,151
4,012,500

we

$

$

$

$

9,350 ' $
578
2,646 S

we

40 S

14,920
50,352
1,260,846
321,009

w v »n

1,238,660 S

512,212 | §
44,861 | $

2,275,802 | $

2,093,343 | $

28,050
3,467
15,877

106

39,746
133,986
4,704,499
854,194

3,296,996

199,224

39,995

3,670,714
357,143

885,168

6,729,643
178,571

611,786

814,200

n w v »n

w | »n

$

$
$

$

1,156
15,877
171,800
13,000

106
16,561
133,986

622,654
854,194

2,393,069

829,286
142,857

3,670,714
357,143

1,520,357
71,429

6,729,643
178,571

138,214

$
$

$

$

106

111,655

711,829

1,170,434

829,286
142,857

3,670,714
357,143

1,520,357
71,429

6,729,643
178,571

$

20,871

106

585,217

829,286
142,857

3,670,714
357,143

1,520,357
71,429

6,729,643
178,571

$

$

$

$

20,871

35

109,900

829,286
142,857

3,670,714
357,143

1,520,357
71,429

6,729,643
178,571

$

$

6,957

829,286
142,857

1,520,357
71,429

$

n RV SRV SE7 SEVREY S

RV SRV SRV 9LV Y

$
$

48,700
37,400
5,200
34,400
171,800
13,000
501
71,227
429,980

6,588,000
2,741,226

8,794,275

711,436

84,856

4,500,000
500,000

4,500,000
500,000

4,500,000
500,000

4,500,000
500,000

4,500,000
500,000

3,160,970

8,250,000

250,000

8,250,000
250,000

8,250,000
250,000

8,250,000
250,000

8,250,000
250,000

750,000

2,907,543



CON_SERV 01/02/2014 12/31/2014
10280515 High Risk Asset Renewal 2015

CONSTRUCTION  01/01/2015 12/31/2015

CON_SERV 01/02/2015 12/31/2015
10280516 High Risk Asset Renewal 2016

CONSTRUCTION  01/01/2016 12/30/2016

CON_SERV 01/04/2016 12/30/2016
10280517 High Risk Asset Renewal 2017

CONSTRUCTION  01/01/2017 01/01/2017

CON_SERV 01/03/2017 12/29/2017
10280518 High Risk Asset Renewal 2018

CONSTRUCTION  01/01/2018 12/31/2018

CON_SERV 01/02/2018 12/31/2018
10280519 High Risk Asset Renewal 2019

CONSTRUCTION  01/01/2019 12/31/2019

CON_SERV 01/02/2019 12/31/2019
10280614 Flow and Water Quality Modeling 2014

PLANNING 01/01/2014 12/31/2014

DESIGN

CON_SERV
10280615 Water Quality Modeling 2015

PLANNING 01/01/2015 12/31/2015
10280616 Water Quality Modeling 2016

PLANNING 01/01/2016 12/30/2016
10280617 Water Quality Modeling 2017

PLANNING 01/01/2017 12/29/2017
10280618 Water Quality Modeling 2018

PLANNING 01/01/2018 12/31/2018
10280619 Water Quality Modeling 2019

PLANNING 01/01/2019 12/31/2019

10280700 Watershed Operational Data System
PRE_CON_SERV ~ 01/02/2014 08/01/2014
MISC_EXPENSE 01/02/2014 03/31/2016

10310005 Bridgetown Road Local Sewer (HNs 8477-8647)
DESIGN 10/18/2007 10/30/2015
PRE_CON_SERV ~ 10/18/2007 02/21/2017
MISC_EXPENSE 10/18/2007 04/06/2018

ROW 09/01/2012 06/29/2016
CONSTRUCTION  07/06/2017 04/06/2018
CON_SERV 02/22/2017 05/15/2019
10310006 Bridgetown Road Local Sewer (HNs 8768-8783)
DESIGN 10/18/2007 06/15/2013

PRE_CON_SERV  10/18/2007 07/23/2014
MISC_EXPENSE 10/18/2007 06/01/2015

ROW 12/01/2012 05/14/2013
CONSTRUCTION  03/02/2015 06/01/2015
CON_SERV 07/23/2014 09/16/2015
10320011 West Fork Road Local Sewer (HNs 5311-5472)
DESIGN 03/07/2011 06/29/2012

PRE_CON_SERV  08/10/2009 02/24/2015
MISC_EXPENSE 03/07/2011 07/31/2015

ROW 09/06/2011 08/29/2012
CONSTRUCTION  07/01/2015 07/31/2015
CON_SERV 02/25/2015 02/03/2016
10320012 Parrakeet Drive Local Sewer (HNs 6002-6068)
DESIGN 07/02/2012 10/09/2015

PRE_CON_SERV  12/14/2010 05/24/2016
MISC_EXPENSE 07/02/2012 01/11/2017

ROW 09/30/2014 09/17/2015
CONSTRUCTION  10/11/2016 01/11/2017
CON_SERV 05/25/2016 01/30/2018

$

n

n w v »n

v

536,910

426,190

2,106,000

118,749
62,872
3,255
170,907

44,890
22,531

1,500
29,652

107
44,813
649

4,665
5,771

58,417

10320030 Sagebrush Lane, Susanna Drive & Yellowstone Drive Local Sewer

$

$

R ARV ARV LV ARV LV Y

RV SRV SRV RV SRV ART Y

R ARV ARV ALV ARV LV Y

536,910

4,000,000
500,000

4,000,000
500,000

4,000,000
500,000

4,000,000
500,000

4,000,000
500,000

1,870,000

1,000,000

1,000,000

1,000,000

1,000,000

1,000,000

2,106,000
2,856,000

127,639
88,000
3,255
200,000
470,000
31,100

44,890
25,286
1,500
29,652
202,900
14,000

44,813
9,000
4,665
5,771

455,000

20,000

75,000
2,500
113,000
254,000
12,100

$

$

we

1,158,109

547,433

2,163
3,283

1,739

2,755

3,269

3,576

2,930
336
7,533

$

we

3,262,857
357,143

285,701

861,429

1,458,042

5,766
8,738

8,245

202,900
9,807

4,776

455,000
12,000

7,802
895
82,867

$
$

$
$

$
$

RV SRV ARV LV ARV

737,143
142,857

3,262,857 | $
357,143 | $

138,571
861,429 | $

$

850,525

961
8,738 S

19,110

817

8,000

5,851
895 | $
22,600
16,933 | $
3,157 ' $

737,143
142,857
4,000,000
357,143 | $ 142,857
$ 3,262,857 | $
$ 357,143 | $
$
$
138,571
861,429 | $ 138,571
S 861,429 | $
$
4,369
117,500 | $ 352,500
9,330 $ 12,440 | $
373
237,067
6313 | $ 2,630

737,143
142,857

3,262,857 | $
357,143 | $

138,571

861,429 | $

9,330

737,143
142,857

138,571

$

" n

RV SRV SE7 SEVREY S

4,000,000
500,000

4,000,000
500,000

4,000,000
500,000

4,000,000
500,000

4,000,000
500,000

1,443,810

1,000,000

1,000,000

1,000,000

1,000,000

1,000,000

2,856,000

8,890
25,128

29,093
470,000
31,100

2,755

202,900
13,893

8,351

455,000
20,000

16,583
2,500
113,000
254,000
12,100



DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

10320056 Ramblingridge Drive & Twinwillow Lane Local Sewer

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

01/04/2010 10/27/2010
01/04/2010 08/29/2011
01/04/2010 09/22/2012
05/05/2010 11/02/2010
08/29/2011 08/01/2014
01/04/2010 11/28/2014
08/29/2011 08/01/2014
01/04/2010 05/01/2014

01/11/2011 08/15/2016
06/04/2009 08/16/2017
01/11/2011 08/20/2018
08/15/2014 08/15/2016
08/17/2017 08/20/2018
05/16/2017 08/20/2019
08/17/2017 08/20/2018
06/04/2009 05/16/2016

10320058 Kern Drive & Springdale Road Local Sewer

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

09/01/2011 06/03/2015
09/01/2011 11/29/2016
09/01/2011 12/01/2017
12/03/2012 03/31/2016
04/03/2017 12/01/2017
11/30/2016 07/16/2018

10320060 Mapleknoll Drive Local Sewer (HNs 9420-9562)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

07/02/2012 09/30/2015
02/07/2011 10/25/2016
07/02/2012 07/31/2017
11/14/2014 01/29/2016
03/01/2017 07/31/2017
10/26/2016 08/03/2018

10320065 Reemelin Road Local Sewer (HNs 3489-3860)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

07/02/2012 12/02/2015
04/07/2011 01/24/2017
07/02/2012 11/03/2017
05/13/2014 12/02/2015
05/03/2017 11/03/2017
01/25/2017 01/19/2018

10320070 Crestnoll Lane Local Sewer (HN 3491-3609)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

07/02/2012 10/30/2015
07/02/2012 01/24/2017
07/02/2012 11/02/2017
05/13/2014 10/30/2015
05/03/2017 11/02/2017
01/25/2017 01/17/2018

10320075 Old Blue Rock Road Local Sewer (HN 5240-5327)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

10/12/2012 04/30/2015
07/02/2012 12/29/2015
10/12/2012 10/19/2016
05/31/2013 03/30/2015
05/02/2016 10/19/2016
12/30/2015 01/17/2017

10320080 Russell Heights Drive Local Sewer

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

10/30/2014 07/30/2015
08/01/2014 03/29/2016
10/30/2014 01/19/2017
10/30/2014 03/30/2015
08/01/2016 01/19/2017
03/30/2016 04/14/2017

10320085 Brierly Creek Road Local Sewer (HNs 6040-6100)

PRE_CON_SERV
MISC_EXPENSE

08/01/2014 01/26/2016
08/01/2014 11/04/2016

ARV SRV LV ARV ARV RV

$

$
$

$

v

21,635
17,288
70,503
65,300
2,834,829
373,974
7,354

127,912
17,002

3,650
41,895

29,610

25,292
994

119,032
6,960

2,485

107,379
7,848

418

69,580
10,930

1,264
11,040

RV RV SRV RV ARV ART S

RV SRV SRV RV ARV SRT Y R ARV ARV LV ARV LV Y

ARV ARV LV ARV LV Y RV RV SRV RV ARV SRT Y R ARV ARV LV ARV LV Y

RV RV SRV RV ARV SRT Y

R ARV ARV LV ARV LV Y

n

21,635
17,288
70,503
65,300
2,834,829
373,974

140,000
55,000
5,000
300,000
3,000,000
93,000

5,000
69,100
6,000
50,400
871,600
30,000

73,000
3,000
113,000
290,000
12,100

128,454
17,500
3,000
213,600
1,200,000
41,500

107,379
21,000
6,000
163,500
870,000
33,500

69,620
16,000
1,820
89,000
163,700
8,900

113,900
19,300
29,400
30,000

642,000
29,300

41,900
10,000

w | »

v »

we v n

v

1,911
4,230
430
16,667

419
3,892
622
1,432

7,049
229

2,176
1,418
311
23,503

1,770
622
19,098

14
1,114
82
11,764

3,088

6,704

w v »

v n we v n we v

" »

5,088
11,256

1,143
66,667

931
10,361
1,655
7,807

18,765
609
40,547

5,797
3,775
827
103,186

4,710
1,655
93,166

26
2,967
219
66,196

103,545
9,264
10,138
30,000

20,112
3,448

w v »

n

v n we

we

5,088
11,256
1,143
216,667

10,361
1,655
11,551

18,765
609
72,453

484

1,449
3,775
827
84,425

4,710
1,655
50,818

989
219

139,964
6,119

10,355
6,948
12,166

73,473
10,988

15,084
4,138

11,256
1,143

270,000
18,600

2,590
1,655

697,280
15,652
3,128
558
290,000
5,808
1,573
827
900,000
27,667
1,962

1,655

652,500
22,333

36

23,737
2,781

7,097

568,527
18,313

2,414

$

1,143

2,730,000
37,200

414

174,320
14,348

5,808

207

300,000
13,833

414

217,500
11,167

37,200

RV RV SRV SEV ARV SE7 S RV SR7 SRV SEV ARV SEV Y

RV SRV SE7 SRV REY S RV RV SRV SEV SRV SE7 S RV SRV SE7 SEVREY S

RV RV SRV SEV SRV SE7 S

RV SRV SRV SEV ARV SEV Y

v n

12,088
37,998
5,000
300,000
3,000,000
93,000

1,350
27,205
6,000
20,790
871,600
30,000

47,708
2,006
113,000
290,000
12,100

9,422
10,540
3,000
211,115
1,200,000
41,500

13,152
6,000
163,082
870,000
33,500

40
5,070
556
77,960
163,700
8,900

113,900
19,300
29,400
30,000

642,000
29,300

41,900
10,000



ROW
CONSTRUCTION
CON_SERV

08/01/2014 03/30/2015
05/18/2016 11/04/2016
01/27/2016 02/02/2017

10330015 Werk Road Local Sewer (HN 5544-5686)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

11/30/2010 08/01/2014
11/30/2010 11/01/2013
11/30/2010 12/08/2015
06/23/2011 11/05/2012
08/06/2015 12/08/2015
01/28/2015 03/10/2016

10330026 Rapid Run Road Local Sewer (HNs 6161-6201)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
MSD_ADMIN

11/30/2010 12/31/2011
11/30/2010 07/24/2013
11/30/2010 11/14/2014
05/26/2011 09/23/2011
03/01/2014 11/14/2014
07/24/2013 11/14/2014
04/20/2010 01/30/2013

10330030 South Road Local Sewer (HNs 2431-2549)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

02/01/2010 04/26/2012
02/01/2010 07/30/2013
02/01/2010 05/13/2015
11/15/2010 04/26/2012
01/14/2015 05/13/2015
11/14/2012 07/27/2016
01/14/2015 05/13/2015
02/01/2010 12/03/2012

10330037 Upper Road Local Sewer (HNs 6340-6434)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

10340015 Bauerwoods Drive & Greenbush Avenue Local Sewer

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
MSD_ADMIN

07/12/2012 10/30/2015
07/12/2012 06/05/2015
07/12/2012 03/08/2017
10/31/2014 10/30/2015
01/06/2017 03/08/2017
09/01/2016 09/15/2017

10/07/2008 02/04/2010
02/22/2008 07/26/2012
10/07/2008 03/04/2013
05/02/2011 08/13/2011
07/26/2012 08/02/2013
02/22/2008 09/15/2014
02/22/2008 09/15/2014

v »

we

$
$
$
$

51,603
20,928
4,838
6,611

55,779

3,523

35,855
6,928
29,277

352

24,701
9,387

40,997
991,185
14,943

10340021 Carpol Avenue, Honeywell Avenue & E. Kemper Road Local Sewer

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP
MSD_ADMIN

11/10/2010 11/04/2016
10/22/2008 08/01/2014
11/10/2010 05/15/2018
11/04/2014 11/02/2016
11/07/2017 05/15/2018
06/28/2017 05/16/2019
11/07/2017 05/15/2018
10/22/2008 10/29/2019

10340023 Country Park Drive Local Sewer (HNs 2717-2845)

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
MSD_ADMIN

03/07/2011 10/11/2012
03/07/2011 07/23/2013
03/07/2011 10/01/2014
10/11/2011 10/11/2012
04/01/2014 10/01/2014
07/23/2013 10/01/2014
03/07/2011 10/12/2012

10340024 North Bend Road Local Sewer (HNs 504-565)

DESIGN
PRE_CON_SERV

03/01/2011 05/27/2014
03/01/2011 01/27/2015

$
$

w

v »

202,721
34,466

41,607
9,312
5,072
1,150

24,181

66,889
4,857

w

R ARV ARV LV ARV LV Y R ARV ARV LV ARV ALV Y RV SRV SRV RV RV ART S LRV SRV NV EV ARV VS R ARV ARV LV ARV LV Y RV RV SRV RV SRV ART Y

ARV SRV LV ARV ARV RV

n

40,000
168,900
13,000

51,603
20,928
85,500
6,611
645,300
26,000

55,779

3,523
215,296
24,600

35,855
6,928
29,277
484,000
40,700
40,700

35,500
4,900
1,500

56,000

161,000
8,900

24,701
9,387
40,997
991,185
98,800

285,000
180,000
5,000
300,000
3,000,000
66,500

41,607
9,312
5,072
1,150

347,435

24,181

66,889
5,400

v

$

$

17,718 | $

169,644 | $
14,737 | $

6,669

w4

8,639
1,411

190
1,867

v

68,528 | S

11,772 | $
145,534
456 | $

332,788 ' $

257 | $

40,000

47,208

253,511
15,294

45,652
9,863

484,000
17,755
40,700

23,024
3,137
507
33,600

15,329

31,336

1,212
66,667

14,647

286

19,330 | $
4,875 $

15,736

391,789
10,706

16,276

3,837
507 | $
20,533

$
1,669 | $

31,336 | $

1,212 | $
136,667 | $

$

149,570
8,125

296

161,000

6,675 S

7,834

1,212
96,667

12,788

556

909

3,000,000
30,692 | $ 23,019

" n

RV RV SRV SEV SRV SE7 S

RV SR7 SRV SRV ARV SEV Y

40,000
168,900
13,000

80,662

645,300
26,000

215,296
24,600

484,000
40,700
40,700

35,500
4,548
1,500

56,000

161,000
8,900

83,857

82,279
145,534
5,000
300,000
3,000,000
66,500

347,435

543



MISC_EXPENSE  03/01/2011 08/24/2016
ROW 05/26/2011 04/05/2013
CONSTRUCTION  06/08/2015 09/04/2015
CON_SERV 01/28/2015 08/24/2016
10350020 Deerfield Road Local Sewer (HNs 11551-11662)
DESIGN 10/18/2007 08/31/2012
PRE_CON_SERV  10/18/2007 07/23/2014
MISC_EXPENSE 10/18/2007 06/29/2015
ROW 05/20/2008 08/30/2013
CONSTRUCTION  03/30/2015 06/29/2015
CON_SERV 07/23/2014 09/18/2015
FE_INSP 03/30/2015 06/29/2015
10370011 Turnkey Court Local Sewer (HNs 2708-2736)
DESIGN 11/30/2010 10/03/2012
PRE_CON_SERV  11/30/2010 06/25/2014
MISC_EXPENSE 11/30/2010 04/24/2015
ROW 10/03/2011 10/03/2012
CONSTRUCTION  12/24/2014 04/24/2015
CON_SERV 05/14/2014 07/14/2015
10370020 Batavia Road Local Sewer (HNs 5060-5130)
DESIGN 01/04/2008 06/01/2011
PRE_CON_SERV ~ 01/04/2008 11/28/2012
MISC_EXPENSE  01/04/2008 12/17/2013
ROW 09/25/2008 12/07/2010
CONSTRUCTION  12/02/2013 05/09/2014
CON_SERV 11/28/2012 12/17/2013
MSD_ADMIN 01/04/2008 12/18/2012
10370032 Coldstream Drive & Asbury Road Local Sewer
DESIGN 11/30/2010 06/01/2015
PRE_CON_SERV ~ 11/30/2010 01/26/2016
MISC_EXPENSE  11/30/2010 09/18/2017
ROW 11/01/2012 03/31/2015
CONSTRUCTION  06/01/2016 05/31/2017
CON_SERV 01/27/2016 09/18/2017
10370035 State Road Local Sewer (HNs 7737-7849)
DESIGN 09/26/2011 09/28/2012
PRE_CON_SERV  09/26/2011 04/28/2015
MISC_EXPENSE 09/26/2011 12/04/2015
ROW 01/03/2012 09/28/2012
CONSTRUCTION  08/05/2015 12/04/2015
CON_SERV 04/29/2015 02/05/2016
10370045 Mt. Carmel/Vicbarb/Appleblossom Local Sewer
DESIGN 10/28/2011 10/01/2012
PRE_CON_SERV ~ 10/28/2011 01/27/2015
MISC_EXPENSE  10/28/2011 04/15/2016
ROW 01/31/2012 10/01/2012
CONSTRUCTION  06/01/2015 04/15/2016
CON_SERV 01/28/2015 12/02/2016
FE_INSP 06/01/2015 04/15/2016
10420010 West Fork Road Sewer Lateral Assessment (HN 5481)
CONSTRUCTION  01/13/2015 01/18/2016
CON_SERV 07/23/2014 01/18/2016
10420015 Boomer Road Sewer Lateral Assessment
CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016
10430020 FOLEY ROAD SEWER LATERALS (HNS 5583 - 5599)
DESIGN 08/01/2014 09/30/2014
PRE_CON_SERV ~ 01/10/2011 09/30/2014
MISC_EXPENSE  01/10/2011 09/10/2015
CONSTRUCTION  06/30/2015 09/10/2015
CON_SERV 10/01/2014 02/15/2017

10430025 Kildare Drive Sewer Lateral Assessments (HN 6726-6750)

w v »n

w v » we RV ARV ARV LV ARV LV Y n

we

$

$
$
$

$

2,341
3,056

24,520

7,066
24,556

37,404
10,512
3,410
1,150

181

22,344

1,908
25,284
37,633
26,032

182,370
15,681

8,567

68,207
6,222
4,410
6,009

36,517
13,399
15,758

1,406
8,974

4,028

R ARV ARV LV ARV LV Y RV RV SRV RV ARV ART Y RV SRV SRV RV ARV SRT S R ARV ARV LV ARV LV Y R ARV ARV LV ARV LV Y v

RV SRV SRV RV ARV ART Y

w

RV SRV ARV LV ARV

2,341
3,056
338,500
17,000

24,520
6,600
7,066

24,556

206,300

14,000

37,404
13,300
3,410
1,150
225,600
16,000

22,344

1,908
25,284
37,633
26,032

183,380
25,000
16,100
96,000

3,393,000

104,300

68,207
6,222
30,000
6,009
440,000
19,800

36,517
15,000
18,000
1,429,000
62,000

35,400
3,900

20,000
10,100

11,600
5,800
11,200
144,000
20,200

v

we

6,600

3,294

2,788

4,593

337
1,952
1,749

19,513

5,621

757
412

743

9,280
3,591
573

1,011

v

w

RV SRV SRV LV ARV

315,933
7,727

206,300
9,882

225,600
11,226

673
5,200
4,654

67,920

14,977

172,857
10,662

844
1,098

561,393
23,846

26,550
2,229

2,900
4,040

2,320
803
1,526
134,400
6,065

we

22,567
9,273

824

2,167
4,654

1,187,550
45,348

4,992

267,143
9,138

732

867,607
28,615

8,850
929

17,100
6,060

127
9,600
6,065

4,654 | $

2,205,450
54,417 | $

9,538

3,032

388

4,535

w | n

RV RV SRV SEV ARV SE7 S

" n

" n

RV SRV SE7 SEVREY S

338,500
17,000

6,600

206,300
14,000

2,788

225,600
15,819

1,010
9,319
16,100
87,433
3,393,000
104,300

25,590

440,000
19,800

1,601
2,242

1,429,000
62,000

35,400
3,900

20,000
10,100

11,600
4,394
2,226

144,000

16,172



CONSTRUCTION  01/08/2015 03/09/2015
CON_SERV 03/26/2014 03/09/2015
10430030 Werk Road Sewer Lateral Assessment (HN 6052)
CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016
10440035 Springdale Road Sewer Lateral (HN 3213)
MISC_EXPENSE 02/21/2012 05/06/2013
CONSTRUCTION  04/22/2013 08/01/2014
CON_SERV 02/18/2013 08/01/2014
10440040 Crest Road Sewer Lateral Assessment (HN 2769)
CONSTRUCTION ~ 12/01/2014 12/10/2014
CON_SERV 10/02/2013 12/10/2014
10440045 Pippin Road Sewer Lateral Assessment (HN 9254)
CONSTRUCTION  12/11/2014 03/12/2015
CON_SERV 01/06/2014 03/12/2015

10440050 Houston Road Sewer Lateral Assessments (HN 2633,2651)

CONSTRUCTION  11/28/2014 12/03/2015
CON_SERV 10/02/2013 12/03/2015

10440055 E. Galbraith Road Sewer Lateral Assessment (HN 4454)

CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016

10440060 Pottinger Road Sewer Lateral Assessment (HN 10444)

CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016
10450015 Enyart Road Sewer Lateral (HN 11258)
MISC_EXPENSE 02/13/2012 07/08/2015
CONSTRUCTION ~ 05/27/2015 07/08/2015
CON_SERV 02/02/2015 07/08/2016
10450016 Enyart Road Sewer Lateral Assessment
CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016
10450020 Rich Road Sewer Lateral Assessment (HN 11600)
MISC_EXPENSE 03/01/2013 02/18/2015
CONSTRUCTION  11/21/2014 02/18/2015
CON_SERV 07/09/2014 02/18/2015

10450025 E. Kemper Road Sewer Lateral Assessment (HN 269)

CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016
10450030 E. Kemper Road Sewer Lateral Assessment
CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016
10460000 Drake Road Sewer Lateral Assessment (HN 7315)
CONSTRUCTION  07/31/2015 08/04/2016
CON_SERV 03/25/2015 08/04/2016
10470021 State Road Sewer Lateral (HN 7877 & 7901)
MISC_EXPENSE 12/19/2011 01/14/2013
CONSTRUCTION  11/14/2012 08/01/2014
CON_SERV 11/23/2012 08/01/2014

$

we

25,114 | $
14,571 | $

3,450  $

33,960 | $

we

10470025 Woodruff Road Sewer Lateral Assessment (HNs 8145, 8167, 8237)

PRE_CON_SERV  10/01/2014 01/08/2016
MISC_EXPENSE 10/01/2014 07/11/2016
CONSTRUCTION  04/08/2016 07/11/2016

CON_SERV 01/11/2016 04/16/2018
11040010 Rapid Run Park Source Control

PLANNING 01/04/2010 12/30/2010

DESIGN 03/21/2011 12/27/2012

MISC_EXPENSE 03/21/2011 09/19/2014
CONSTRUCTION  11/18/2013 09/19/2014

CON_SERV 07/10/2013 11/18/2016
11040140 Roselawn Park Early Success Project
PLANNING 01/04/2011 03/01/2011

MISC_EXPENSE 03/02/2011 04/01/2015

RV SRV ARV LV ARV

n

RRSRV ARV VY

12,340 | $

771,179 | $
124,828 ' $

121,000
11,600

30,000
10,300

26,160
14,571

33,000
9,700

51,000
7,200

59,000
10,300

35,000
10,400

30,000
10,300

16,800
4,100

30,000
10,300

500
42,000
7,300

15,000
10,000

40,000
10,500

25,000
10,200

35,375
1,000

22,600

8,000
75,000
11,200

12,340

1,456,444
124,828

4536 $

1,046

5128 ' $

2,815 ' $

2,263 | $

214 | S

2,920 ' $

1,415
1,000

657,359 | $

121,000
7,064

4,350
4,120

33,000
4,572

51,000
4,385

50,445
6,028

5,075
4,160

4,350
4,120
16,800

293

4,350
4,120

286
42,000
4,380

2,175
4,000

5,800
4,200

3,625
4,080

9,306
2,435

27,906

w v »

25,650
6,180

8,555
2,009

29,925
6,240

25,650
6,180

358

25,650
6,180

12,825
6,000

34,200
6,300

21,375
6,120

13,294
4174 | $
18,750 | $
1,867 | $

1,391
56,250
4,480  $

4,480 | $

373

" n

w

RV 3RV SRV SEV Y

121,000
11,600

30,000
10,300

1,046

33,000
9,700

51,000
7,200

59,000
10,300

35,000
10,400

30,000
10,300

16,800
650

30,000
10,300

500
42,000
7,300

15,000
10,000

40,000
10,500

25,000
10,200

1,415
1,000

22,600

8,000
75,000
11,200

685,265



CONSTRUCTION  11/25/2013 04/01/2015 ' $ 363,674
CON_SERV 07/10/2013 03/31/2016 $ 33,884
11042800 Urban Water Grant, North Fairmount (Denham/Carll Ravine ESP)
MISC_EXPENSE 07/17/2013 04/07/2015
PUB_RELATIONS  07/17/2013 04/07/2015
CONSTRUCTION  10/16/2014 04/07/2015
CON_SERV 05/14/2014 04/11/2016
11042801 North Fairmount Bioswale Project
DESIGN 09/12/2014 12/29/2015
PRE_CON_SERV ~ 09/12/2014 04/26/2016
MISC_EXPENSE  09/12/2014 03/03/2017
ROW 07/01/2014 11/30/2015
PUB_RELATIONS  09/12/2014 03/03/2017
CONSTRUCTION  08/31/2016 03/03/2017
CON_SERV 04/27/2016 03/08/2018
11130010 River Road Sustainable Watershed Evaluation Plan
PLANNING 01/02/2015 12/30/2016
11130030 Lower Muddy Creek Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 09/30/2020
11130060 Wulff Run Sustainable Watershed Evaluation Plan
PLANNING 01/02/2030 06/29/2033
11140010 East Branch Mill Creek Sustainable Watershed Evaluation Plan
PLANNING 07/02/2014 12/29/2017
11140040 East Ohio River Sustainable Watershed Evaluation Plan
PLANNING 01/02/2015 12/31/2015
11140060 Winton Lake Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 05/30/2019
11140070 South Branch Winton Woods Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 12/30/2016

11140100 East Branch Upper South Mill Creek Sustainable Watershed Evaluation Plan

PLANNING 01/04/2016 12/30/2016
11140110 West Branch Winton Woods Sustainable Watershed Evaluation Plan
PLANNING 01/04/2016 12/30/2016
11142741 CSO 488/490 I1-75 Reconstruction Coordination
DESIGN 09/05/2014 06/15/2015
PRE_CON_SERV ~ 01/04/2011 10/24/2017
MISC_EXPENSE  09/05/2014 09/23/2020
PUB_RELATIONS  09/05/2014 09/23/2020
CONSTRUCTION  03/02/2018 09/23/2020

CON_SERV 10/25/2017 09/27/2021
11142801 CSO 10 Source Control Phase A
DESIGN 02/26/2020 11/07/2022

PRE_CON_SERV  02/26/2020 01/24/2023
MISC_EXPENSE 02/26/2020 06/13/2024

ROW 10/28/2020 05/23/2022

11142810 North Fairmount Strategic Sewer Replacement Phase A
CONSTRUCTION  02/01/2012 08/29/2014 @ $ 105,949
CON_SERV 01/03/2012 08/29/2014 @ $ 21,334
FE_INSP 02/01/2012 08/29/2014 | $ -

11143100 CSO 30 Stream Separation Phase A
MISC_EXPENSE 12/06/2010 07/01/2013

CONSTRUCTION  06/14/2011 12/31/2015 @ $ 1,285,360

CON_SERV 05/02/2011 01/05/2017 | $ 3,721
11143101 CSO 30 Stream Separation - Phase B

DESIGN 01/29/2020 01/27/2021

PRE_CON_SERV ~ 01/29/2020 04/27/2021

MISC_EXPENSE  01/29/2020 03/28/2022
11143160 CSO 28 Source Control

PLANNING 01/29/2020 01/28/2021

DESIGN 08/31/2021 11/27/2023
11143260 CSO 21 I-75 Reconstruction Coordination

DESIGN 01/02/2013 12/31/2014

wr

RV SRV ARV NV Y

ARV SRV LV ARV ARV RV

$

$

LV RV SRV MRV ALV ARV Y

w v »n

n

420,021
33,384

700
9,300
150,900
23,200

78,000
11,000
1,000
292,000
14,000
354,000
27,000

242,000
300,000
119,000
600,000
234,000
818,000
393,000
149,000
618,000
28,000
39,000
6,000
1,000
1,558,000
55,000
1,600,000
150,000
365,500

3,727,600

125,949
50,500

1,328,067
30,000

100,000
30,000
66,000

300,000
400,000

RV SRV ARV NV Y

R SRV SRV EV ARV

v »

30,384

252
3,346
4,192
4,266

8,667
1,000
61
33,330
848

14,070

4,667
4,138
160
27

20,000
29,166

16,316
3,536

RV SRV ARV VY

RV ARV SRV SEV ARV

$

v n

25,963

448
5,954
146,708

11,361 | $

52,000
6,000
364
140,421
5,091

ARV SRV LV ARV ARV RV

67,015 | $

144,979 | $

201,574 ' $

23,333

11,009 | $
960
160 | $

n

24319 | $
9,411 | $

7,574
17,333
4,000
364
118,249
5,091
70,800
7,269
163,629

16,424

300,648

32,426

78,566

338,541

128,353

532,363

11,009

960
160

2,072

9,411 ' $

212
2,970
283,200
12,462

11,355

61,373

129,613

349,457

54,459

20,647

85,637

11,009

960

160

1,100

3,921

$

$

RV RV SRV VRV

7,269

117,966

10,690

326,629

1,835
960

160
212,927
13,200

v »

78,356

63,347

960

160
813,937
13,200

$
$

v

w v »

25,881

119,000

1,040
173
531,136
27,500

1,600,000
150,000
365,500

3,727,600

100,000
30,000
66,000

300,000
400,000

RV SRV SRV 9LV Y

R7aR7 SRV SEV ARV SE7 VS

$
$

RV RV ARV SEV ARV SET S

RV 3RV SRV 9LV Y

v

" n

56,347

700
9,300
150,900
23,200

78,000
11,000
1,000
292,000
14,000
354,000
27,000

242,000
300,000
119,000
600,000
234,000
818,000
393,000
149,000
618,000
28,000
39,000
6,000
1,000
1,558,000
55,000
1,600,000
150,000
365,500

3,727,600

20,000
29,166

42,707
26,279

100,000
30,000
66,000

300,000
400,000



PRE_CON_SERV
MISC_EXPENSE
ROW
PUB_RELATIONS
CONSTRUCTION
CON_SERV

01/02/2013 06/27/2017
01/02/2013 08/29/2018
10/29/2014 10/28/2015
01/02/2013 08/29/2018
02/01/2018 08/29/2018
06/28/2017 08/30/2019

11170000 Clough Sustainable Watershed Evaluation Plan

PLANNING
11170010 Lower Duck Creek S

01/02/2015 07/31/2015
ble Watershed Eval

PLANNING

01/02/2015 07/31/2015

11170030 Upper Duck Sustainable Watershed Evaluation Plan

PLANNING

01/02/2015 07/31/2015

11170050 East Duck Creek Watershed Plan

PLANNING

01/02/2015 12/31/2015

11240000 Lick Run Valley Conveyance System

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

05/03/2010 01/02/2013
01/23/2013 07/02/2015
01/23/2013 09/29/2015
01/23/2013 06/29/2018
03/01/2010 12/31/2014
01/20/2016 06/29/2018
09/30/2015 07/05/2019

11240001 Lick Run Property Demolitions

PRE_CON_SERV
PUB_RELATIONS
CONSTRUCTION
CON_SERV
FE_INSP

06/25/2013 08/01/2014
06/25/2013 06/29/2016
06/25/2013 06/30/2015
06/25/2013 06/29/2016
06/25/2013 06/30/2015

RV RV SRV NV RV

$
$
$

Plan

4,864,824
313,464
488,036

4,326,356

637,544
32,773

11240010 Sunset Ave, Sunset Lane and Rapid Run Pike Sewer Separation

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
PUB_RELATIONS
CONSTRUCTION
CON_SERV

05/28/2010 06/17/2011
09/14/2011 12/29/2014
09/14/2011 11/25/2014
09/14/2011 07/29/2016
11/01/2012 12/22/2014
09/14/2011 07/29/2016
05/15/2015 07/29/2016
11/26/2014 08/02/2017

11240020 CSO 181 Real Time Control

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

11240030 Wyoming and Minion Avenues Sewer Separation

PLANNING
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

06/01/2011 12/31/2012
04/09/2014 12/18/2015
04/09/2014 03/29/2016
04/09/2014 07/23/2018
04/01/2015 12/18/2015
07/22/2016 07/23/2018
03/30/2016 07/26/2019

05/28/2010 02/01/2012
11/09/2012 01/26/2016
11/09/2012 06/09/2017
08/12/2013 09/04/2015
06/10/2016 06/09/2017
01/27/2016 06/11/2018

11240050 Harrison Avenue Sewer Separation Phase A

PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

12/20/2010 10/01/2013
07/01/2011 02/01/2012
07/15/2012 09/30/2013
12/20/2010 05/27/2016

11240051 Harrison Avenue Sewer Separation Phase B

PLANNING
PRE_CON_SERV
MISC_EXPENSE

12/01/2010 01/20/2012
02/07/2012 11/19/2013
02/07/2012 05/29/2015

v n n

v

38,518
62
74,926

67,446
76,867
58,281

41,942
8,904
17,740

1,999
1,566,282
110,118

15,277
265

RV SRV SRV RV ARV ART Y

R ARV ARV LV ARV LV Y ARV SRV LV ARV ARV RV w1 RV SRV SRV RV ARV ART Y

RV RV SRV NV RV

v

87,000
65,200
2,604,000
11,000
3,148,000
120,600

520,000

391,000

246,000

411,000

9,010,900
1,185,800
5,389,365
20,341,600
106,443,600
2,312,000

18,000
3,843,900
150,300

37,000
139,000
186,000
363,500

15,000

6,524,000
177,100

489,100
76,867
84,400

105,700

3,220,600

148,200

50,600
64,300
215,600
2,487,000
86,200

1,999
1,566,282
133,500

15,277
50,000

v »

we v »

R SRV SRV LV ARV

n

10,188
5,601
86,300
945

1,286,494
224,383
437,740

7,691,656

3,060
1,441,292
19,982

19,561
60,197
30,466
117,623
2,458

92,621

2,287

1,814
6,487
19,610

4,131

16,572

we v v n

ARV SRV LV ARV ARV RV

n

27,110
14,900
1,562,400
2,514

520,000

391,000

246,000

354,047

2,859,582

598,110
1,164,414
8,323,588

94,367

8,149
1,765,064
53,206

17,439
40,285
81,116
170,951
6,544
1,822,882
60,720

246,774

6,085
35,233

4,831
17,262
152,164

11,001

33,163

v n

w v »

RV RV SRV VRV

27,110
14,900
954,800
2,514

56,953

49,843
1,164,414

23,284,538
566,204

6,791

44,339

74,356

5,998
4,701,118
60,720

82,258

6,085
70,467
172,958
27,572

2,013
17,262
26,085

621,750
26,938

8,250

22,592
14,900 | $

2,514 | $

20,793 | $

1,164,414 | $

59,874,525 | $
566,204 | $

55,660

6,085  $

1,884,647 | $
41,358 | $

14,385

1,865,250
32,325 | $

14,900
2,514

3,148,000
49,903 | $

970,345

23,284,538

566,204 | $

5,578

1,162,994
41,358 | $

26,938

49,903

519,020

37,912

RV RV SRV SEV RV SE7 S

R IR7 87 RV RV SRV SEV SRV SE7 S

R7aR7 SRV SEV ARV SE7 SV

v

RV SRV SRV 9LV Y

L7 RV SRV SEV SRV

87,000
65,200
2,604,000
11,000
3,148,000
120,600

520,000

391,000

246,000

411,000

4,146,076
872,336
4,901,329
16,015,244
106,443,600
2,312,000

18,000
3,206,356
117,527

37,000
100,482
185,938
288,574

15,000

6,524,000
177,100

421,654

26,119
105,700
3,220,600
148,200

8,658
55,396
197,860
2,487,000
86,200

23,382

49,735



ROW 12/03/2012 05/15/2013
CONSTRUCTION  10/30/2014 05/29/2015
CON_SERV 11/20/2013 05/27/2016
11240088 West Fork Channel Improvements
CONSTRUCTION  04/08/2013 06/28/2013

CON_SERV 04/08/2013 08/01/2014
11240090 White Street Sewer Separation
PLANNING 05/28/2010 09/01/2011

DESIGN 02/07/2012 03/14/2014
PRE_CON_SERV  02/07/2012 11/25/2014
MISC_EXPENSE 02/07/2012 05/27/2016
ROW 06/03/2013 01/19/2015
PUB_RELATIONS  02/07/2012 05/27/2016
CONSTRUCTION  03/27/2015 05/27/2016

CON_SERV 11/26/2014 05/31/2017
11240110 Quebec Rd Sewer Separation
PLANNING 12/01/2010 02/14/2012

PRE_CON_SERV ~ 12/19/2012 01/26/2016
MISC_EXPENSE 12/19/2012 08/15/2017
ROW 02/10/2014 10/05/2015
CONSTRUCTION  08/15/2016 08/15/2017
CON_SERV 01/27/2016 08/15/2018
11240130 Queen City Ave Sewer Separation Phase 2
PLANNING 12/01/2010 12/07/2011
PRE_CON_SERV  02/06/2012 04/28/2015
MISC_EXPENSE 04/29/2015 12/18/2017
ROW 03/05/2013 07/07/2015
CONSTRUCTION  12/16/2015 12/18/2017
CON_SERV 04/29/2015 12/19/2018

11240150 Queen City and Cora Avenues R/W Sewer Separation

PLANNING 12/01/2010 11/01/2012
DESIGN 12/20/2012 01/16/2015
PRE_CON_SERV  12/20/2012 01/26/2016
MISC_EXPENSE 12/20/2012 06/02/2017
ROW 08/12/2013 07/07/2015
CONSTRUCTION  06/03/2016 06/02/2017
CON_SERV 01/27/2016 06/05/2018
11240170 Quebec Heights Sewer Separation
PLANNING 05/28/2010 04/30/2012
PRE_CON_SERV ~ 11/15/2012 12/30/2014
MISC_EXPENSE  11/15/2012 09/14/2016
ROW 03/18/2013 04/10/2015
CONSTRUCTION  08/11/2015 09/14/2016
CON_SERV 12/31/2014 09/15/2017
11240270 Queen City Ave Sewer Separation Phase 1
PLANNING 05/28/2010 10/14/2011
DESIGN 02/06/2012 09/30/2013
PRE_CON_SERV ~ 02/06/2012 07/10/2013
MISC_EXPENSE  02/06/2012 03/05/2015
ROW 11/01/2012 03/29/2013
CONSTRUCTION  11/16/2013 03/05/2015
CON_SERV 07/10/2013 03/07/2016
11242841 CSO 12 Sewer Separation Phase A.2
ROW 04/02/2012 06/01/2012
CONSTRUCTION  12/03/2012 08/31/2015
CON_SERV 12/03/2012 08/31/2016
FE_INSP 12/03/2012 08/31/2015
11242842 CSO 12 Sewer Separation Phase A.3 West MLK
CONSTRUCTION  01/29/2015 01/28/2016
CON_SERV 08/20/2014 01/30/2017

11242843 CSO 12 Sewer Separation Phase A.4a - I-75 to Colerain Ave

PLANNING 01/01/2010 12/31/2010

w0

RV SRV SRV VRV

v

w v »n

$

v n w v » v

LRV SRV VLV ARV NV

w v »

$

23,426
521

17,650
2,252

6,533
37,668
830
97,775

51,858
226
5,496

22,517
12,727
33,935

55,947
51,059

5,299
24,369

64,781
1,082
34,691

7,466
37,635
9,860
1,612,252
160,689

353
80,180
199,752

RV RV SRV NV RV R ARV ARV LV ARV LV Y RV SRV SRV LV ARV RV RV SRV NV RV ARV SRV LV ARV ARV RV

RV RV SRV NV RV

w

23,426
1,010,000
38,300

17,650
2,252

6,533
70,500
116,000
643,700
15,000
3,430,000
113,300

106,700
74,100
1,318,800
6,450,000
170,400

135,100
778,800
714,300
8,836,000
250,000

56,676
52,800
65,000

1,197,324

2,301,900
84,400

64,781
106,200
392,900

2,942,300
100,800

7,466
660,200
9,860
6,273,623
259,000

353
6,350,550
316,900

361,800
58,300

w v »n

n

w v »n

20,200
6,675

19,669
20,348
133,556
2,650

11,488
8,224
142,692

40,508

65,984

345
365
7,177
127,443

16,058
46,953

243,427

2,513,558
18,844

2,642,823
18,523

5,513

we w R ARV ARV LV ARV LV Y

w v »n

w1 »

989,800
17,774

13,163
54,184
412,369
7,057
1,563,676
41,200

30,603
21,883
790,954

72,075
153,215
614,381

37,234

384
971
19,100
1,045,512

42,749
311,256
239,062

28,300

379,138
2,147,813

50,190

3,627,547
49,313

271,350
22,050

w

RV RV SRV VRV

13,330

40,638
5,293

1,866,324
41,200

12,751
21,883
379,658
580,500
50,118

262,654

3,190,778
63,830

405
19,100

657,686
26,375

42,749

2,666,459
34,560

29,277

49,313

90,450
22,050

30,900

21,883

5,869,500
60,141

262,654

5,170,696
63,830

14,325

1,644,214
31,650

3,562

36,779
34,560

9,188

60,141

87,551

474,526
63,830

26,375

2,880

21,277

RV IR7 SRV SEV ARV SEV Y RV SRV SE7 SRV REY S L7 EV SRV SEV SE7 S RV AR7 SRV SEV ARV SEV Y

L7 RV SRV SE7 Y

1,010,000
37,779

32,832
115,170
545,925

15,000

3,430,000

113,300

54,842
73,874
1,313,304
6,450,000
170,400

112,583
766,073
680,365
8,836,000
250,000

729
1,741
59,701
1,172,955
2,301,900
84,400

105,118
358,209
2,942,300
100,800

622,565
4,661,371

98,311

6,270,370
117,148

361,800
58,800



DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP

11242844 CSO 12 Sewer Separation Phase B - Outfall Tunnel

PLANNING
DESIGN
MISC_EXPENSE
ROW

11242845 CSO 12 Sewer Separation Phase C - Burnet Woods

PLANNING

06/01/2011 07/31/2013
06/01/2011 09/23/2014
06/01/2011 07/25/2016
05/31/2012 09/30/2014
01/12/2015 07/25/2016
09/24/2014 07/26/2017
01/12/2015 07/25/2016

01/29/2020 01/27/2022
04/22/2022 04/19/2024
04/22/2022 10/30/2025
01/29/2020 01/26/2022

01/02/2020 12/30/2020

83,283
38,029
197,047

9,592

RV SRV SRV RV ARV SRT S

w1

we

11242846 CSO 12 Sewer Separation Phase A.4b - Colerain to Spring Grove Avenue

DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

01/02/2013 09/01/2015
01/02/2013 07/25/2017
01/02/2013 07/03/2019
05/04/2015 05/03/2017
01/05/2018 07/03/2019
07/26/2017 07/06/2020

11243140 CSO 217/483 Source Control Phase A

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

11/02/2009 05/28/2010
03/12/2013 03/07/2016
11/12/2010 11/24/2015
03/12/2013 10/04/2016
06/09/2014 03/07/2016
02/05/2016 10/04/2016
11/25/2015 11/25/2015

11243141 CSO 217/483 Source Control Phase B

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

07/29/2013 08/29/2014
09/02/2014 07/13/2016
07/29/2013 09/27/2016
07/29/2013 09/17/2018
12/31/2014 09/28/2015
01/17/2017 09/17/2018
09/28/2016 09/18/2019

11243142 CSO 217/483 Source Control Phase A2

CONSTRUCTION
CON_SERV

07/06/2016 08/04/2017
01/27/2016 08/06/2018

11243840 CSO 127 and 128 Stream Separations

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV

08/02/2010 07/24/2012
06/24/2013 10/01/2014
06/24/2013 12/30/2014
06/24/2013 11/09/2015
05/01/2014 10/01/2014
05/06/2015 11/09/2015
12/31/2014 11/11/2016

11530000 Upper Muddy Creek Interceptor Replacement

PLANNING
DESIGN
PRE_CON_SERV
MISC_EXPENSE
ROW
CONSTRUCTION
CON_SERV
FE_INSP

11530001 Upper Muddy Creek Interceptor Replacement Contract A

CONSTRUCTION
CON_SERV

01/04/2011 05/10/2012
06/13/2012 05/26/2015
05/10/2012 07/28/2015
06/13/2012 10/25/2017
05/13/2013 05/13/2015
12/01/2015 10/25/2017
07/29/2015 10/25/2017
12/01/2015 10/25/2017

04/20/2015 10/21/2015
01/28/2015 10/21/2015

11540001 Benson Street Sewer Replacement Phase 2

MISC_EXPENSE

07/23/2012 03/04/2016

$

RV SRV ARV LV ARV

$

n

RV RV SRV NV RV

$

336

432,387
37,605
11,394

4,714

300,950

18,388
36,500

31,639
4,090
574

98,960
1,084,614
126,622
6,068
108,552

SRV ARV LV ARV LV Y R ARV ARV LV ARV LV Y

wr N ARV SRV LV ARV ARV RV

RV SRV SRV RV ARV SRV

LRV SRV NV EV ARV VS

264,540
84,760
400,000
6,900,000
250,400

256,000
576,000
300,000
300,000

100,000

50,000
201,900
116,400

1,825,500

6,668,200
190,500

855,300
263,700
143,900

2,284,000

3,505,100
199,000

313,400
684,000
189,800
129,900
384,700
10,546,600
282,300

5,209,000
250,700

63,800
36,700
135,500
259,600
24,700

98,960
1,353,600
1,270,700

171,700
524,400
12,386,000
284,100

902,700
36,300

7,900

n

n

w v »

v

n

w1 n

148,123
7,657
159,653

13,017

13,639
23,007
8,402

81,063
52,205
19,580

216,404

12,450
54,720
26,185

7,874

17,003
7,530
78,947

89,630
332,152
17,573
46,296

1,514

RV RV SRV NV RV

" v » SRV SRV VY

" »

RV RV SRV NV RV

v »

33,133
20,386
43,301

3,203,571
78,100

36,361
61,219
22,344

210,635

215,905
139,112

52,120
594,877

328,320
69,709
20,945

279,782

15,158
20,064
55,979

194,700

9,880

179,356
811,926

46,755
369,552

37,880

799,391

30,250

4,033

we

ARV ARV LV ARV LV Y

w v »n

18,688

3,696,429
78,100

61,219
22,344
421,269

125,945
34,778
52,120

1,468,004

3,234,251

199,000

300,960
69,709
20,945

104,918
14,503

755,305
73,735

5,016

64,900
11,856

46,755
5,478,423
113,640
103,309

6,050

2,353

$

we

71,592

56,118
22,344
1,193,596

19,538

8,687

270,849

5,809
20,945

4,241,567
87,015

4,453,695
88,482

2,964

46,755

6,717,023
113,640

$
$
$
$
$
22,344 | $ 18,620
3,334,100  $ 3,334,100
58,615 $ 58,615  $
20,945 | $ 1,745
6,213,323 | $ 91,710
87,015 $ 87,015  $
88,482
7,793
190,554
18,940

256,000
576,000
300,000
300,000

100,000

53,731

7,251

L7 RV SRV SEV SE7 S

L7 RV SRV SE7 Y

v

RV SRV SRV SEVAE7 9LV Y

RV RV SRV SEV SRV AET S L7 EV SRV SEV SR S

v n

181,256
46,731
202,953
6,900,000
240,808

256,000
576,000
300,000
300,000

100,000

50,000
201,564
116,400

1,825,500

6,668,200
190,500

422,913
226,095
132,506

2,279,286

3,505,100
199,000

12,450
684,000
171,412

93,400
384,700

10,546,600
282,800

5,209,000
250,700

32,161
32,610
134,926
259,600
24,700

268,986
1,144,078
165,632
415,848
12,386,000
284,100

902,700
36,300

7,900



CONSTRUCTION ~ 04/06/2015 03/04/2016 S 2,234,000 S 1,117,000 ' $ 1,117,000 $ 2,234,000

CON_SERV 09/24/2014 03/06/2017 $ 63,600 | $ 3,855  $ 23,127 | $ 23,127 | $ 13,491 $ 63,600
11540010 Mt Airy Receiving Sewer Upgrade

DESIGN 04/01/2015 10/14/2015 $ 248,900 $ 199,120 ' $ 49,780 $ 248,900

PRE_CON_SERV  04/01/2015 03/28/2017 S 76,100 S 22,548 | $ 33,822 | S 19,730 $ 76,100

MISC_EXPENSE  04/01/2015 08/17/2018 $ 72,900 $ 13,255 | $ 19,882 ' $ 19,882 ' $ 19,882 $ 72,900

ROW 10/07/2015 01/16/2017 S 120,000 S 3333 S 42,667 | S 74,000 $ 120,000

CONSTRUCTION ~ 08/17/2017 08/17/2018 $ 2,537,400 $ 228,366 S 2,309,034 $ 2,537,400

CON_SERV 03/29/2017 08/22/2019 S 95,800 S 23,950 | $ 35,925 | S 35,925 $ 95,800
12043760 CSO 123 Elimination

DESIGN 07/03/2012 08/22/2012 2,149 'S 2,149

PRE_CON_SERV  07/03/2012 03/18/2013 20,497 | $ 20,497

MISC_EXPENSE 07/03/2012 03/17/2014 S -

CONSTRUCTION  05/07/2013 12/19/2013 58,121 | $ 58,121

CON_SERV 03/18/2013 08/13/2014 10,739 ' $ 12,400  $ 1,661 $ 1,661
Grand Total 287,176,413 | $ 1,712,809,582 $ 55,922,521  $ 179,822,200 | $ 222,294,413 ' $ 250,229,936  $ 175,766,439 | $ 101,254,451 | $ 440,505,358 $ 1,425,795,319




